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APPENDIX B
SAMPLE DD FORMS 1391

The sample DD Forms 1391 presented on the following pages are intended to serve as a guide for
facility planning. Unit costs and quantities should not be copied because they are example items and
may differ significantly from those at actual installations.

99         00000               REVISION DATE: 24 MAR 1996

      ARMY                   MCA (AS OF 03/24/1996 AT 13:29:25)

                               LAF=1.05

Fort Example

CONUS                                      Tank Gunnery Range (Stationary)

                        000 00            00000                     3,700

PRIMARY FACILITY                                                       3,079

 TANK GUNNERY RANGE (STATIONARY)            LS  -    - (3,078)

 Communications                             LS  -    -     (1)

SUPPORTING FACILITIES    287

 Electric Service LS  -    -   (141)

 Paving, Walks, Curbs & Gutters LS  -    -   (135)

 Information Systems LS  -    -    (11)

ESTIMATED CONTRACT COST  3,366

CONTINGENCY PERCENT  (5.00%)    168

SUBTOTAL  3,534

SUPERVISION, INSPECTION & OVERHEAD  (6.00%)    212

TOTAL REQUEST  3,746

TOTAL REQUEST (ROUNDED)  3,700

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS (1,005)

Construct a Tank Gunnery Range (Stationary) consisting of 15 firing positions,
each 10 meters wide. The target area contains 36 SAT emplacements, 4 AMTC
emplacements, 26 SIT emplacements, and 26 IHFS emplacements. Primary facilities
include all construction within the perimeter of the range complex and consist of
control tower, latrine, operations/storage building, general instruction
building, ammunition breakdown building and loading dock, bleacher enclosure,
covered mess, maintenance trails, parking areas, vehicle holding and maintenance
area, AMTC storage building, target emplacements, misfire pits, primary and
secondary power and data distribution system, communications, site improvements,
and demolition of five wooden buildings (5,000 SF). Heating and cooling of the
control tower will be provided by a 3-ton package unit. Support facilities
include all construction outside the perimeter of the range complex, which
consists of extending the access road and the primary power and communications
lines a distance of approximately 3 miles. Targetry to be funded by other
appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a live-fire training range capable of supporting the
gunnery requirements of BFV's and M60 and M1 tanks.
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        99            00000               REVISION DATE: 24 MAR 1996

   ARMY                   MCA (AS OF 03/24/1996 AT 13:29:25)

                               LAF=1.05

Fort Example

CONUS Tank Gunnery Range (Stationary)  00000

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. Mechanized and armor units will
not be able to attain the degree of proficiency required.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

/S/ JAMES Z. BLANK

Lieutenant General, USA

Commanding

ESTIMATED CONSTRUCTION START:    APR 1999 INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:   OCT 1999 INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:   APR 2000 INDEX: 2150

     99  00000    REVISION DATE: 24 MAR 1996

   ARMY   MCA (AS OF 03/24/1996 AT 13:29:25)

 LAF=1.05

 Fort Example

 CONUSTank Gunnery Range (Stationary)  00000

Unit  Cost

U/M Qty Cost ($000) 2.A PRIMARY FACILITY. 2.A1
GENERAL.

  1.0)         TANK GUNNERY RANGE (STATIONARY) LS  -  - (3,078)

  2.0)         Communications LS  -  -     (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service LS  -  -   (141)

   1)     (Primary Overhead Line) MI 3.00  47,000    141

 2.B4  Paving, Walks, Curbs & Gutters LS  -  -   (135)

   1)     (Gravel Access Road) MI 3.00 45,000    135

 2.B7  Information Systems LS  -  -    (11)

   1)     (Overhead Line) MI 3.00  3,500     11
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          99  00000    REVISION DATE: 24 MAR 1996

  MCA (AS OF 03/24/1996 AT 13:29:40)

        LAF=1.05DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Tank Gunnery Range (Stationary)

INSTALLATION:    Fort Example

LOCATION:        CONUS

QUANTITATIVE DATA

    (U/M EA)

A.   TOTAL REQUIREMENT        1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

///////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION     ////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)    1     1

1999          00000               REVISION DATE: 24 MAR 1996

                           MCA (AS OF 03/24/1996 AT 13:29:40)

                             LAF=1.05

DATE 24 MAR 1996             FY 99 PROGRAM PROJECT

NUMBER:  00000

PROJECT TITLE:   Tank Gunnery Range (Stationary)

INSTALLATION:    Fort Example

LOCATION:        CONUSSECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE  0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR)   .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)   .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR)   .00

        E. CONCEPT COMPLETE DATE  0000

         F. DESIGN COMPLETE-DATE  0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:     

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS

B. ALL OTHER DESIGN COSTS

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)

         D. CONTRACT

E. IN-HOUSE

4. CONSTRUCTION START DATE (PLANNED)  0000
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               1999           00000      REVISION DATE: 24 MAR 1996

                              MCA (AS OF 03/24/1996 AT 13:29:40)

                                 LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Tank Gunnery Range (Stationary)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL                          

NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, DD 1391 Preparation Guidance. The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's. PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating  PAX Newsletter
No. 30 antiterrorist requirements when completing paragraph D1 of DD Form 1391.

The installation is responsible for providing information in paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

 UNIT

ITEM U/M QUANTITY      COST  COST($000)

7A. PRIMARY FACILITIES                                (3,078)

      1999          00000            REVISION DATE: 24 MAR 1996

                            MCA (AS OF 03/24/1993 AT 13:29:40)

                                 LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Tank Gunnery Range (Stationary)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

Control Tower                SF        256      394.00      101

General Instruction

Building                     SF       800        66.00         53

Operations/Storage

Building                     SF       800        59.00         47

Latrine                      SF       384        95.00         37

Ammo Breakdown Building      SF       120        98.00         12

Bleacher Enclosure           SF       576        36.00         21

Ammo Loading Dock            SF       625        35.00         22

Covered Mess                 SF       760        30.00         23

Vehicle Holding &

      Maintenance Area           SY     6,600        28.00        185

AMTC Emplacement             EA         4   150,000.00        600

SAT Emplacements             EA        36     5,300.00        191

SIT Emplacements             EA        26       750.00         20

IHFS Emplacement             EA        26       531.00         14

Primary & Secondary

     Power and Data

 Distribution System         LS         1        -          1,125

Parking Area (Gravel)        SY     4,000         6.00         24

Maintenance Trails

     (Gravel)                    SY    12,000         4.50         54

Misfire Pit                  EA         1     2,370.00          2

Storm Drainage

     (Incls Headwalls)           LF     1,500        71.00        107

Earthwork                    CY    60,000         7.00        420

Demolition                   SF     5,000         3.50         18

Flag Pole                    EA         1     2,370.00          2

Communications               LS        - -   1
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 99            00000               REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS                                    Multipurpose Training Range (BFV)

                        000 00            00000                         3,400

PRIMARY FACILITY                                                        2,507

   Multipurpose Training Range (BFV) LS - -      (2,506)

   Communications                               LS - -          (1)

SUPPORTING FACILITIES                                                     519

  Electric Service                              LS - -        (166)

  Paving, Walks, Curbs & Gutters                LS - - -        (332)

  Information Systems                           LS - -         (21)

ESTIMATED CONTRACT COST                                                 3,026

 CONTINGENCY PERCENT  (5.00%)                                             151

 SUBTOTAL                                                               3,177

 SUPERVISION, INSPECTION & OVERHEAD    (6.00%)             191

 TOTAL REQUEST                                             3,368

 TOTAL REQUEST (ROUNDED)                                                3,400

 INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                (540)

Construct a Multipurpose Training Range, a single trail course (BFV), with 12 SAT
emplacements, 2 AMTC emplacements, 34 SIT emplacements, and 34 IHFS emplacements.
Primary facilities include all construction within the perimeter of the range
complex and consist of a control tower, latrine, operations/storage building,
general instruction building, ammunition breakdown building and loading dock,
bleacher enclosure, covered mess, tank trails, parking area (gravel), vehicle
holding and maintenance area, maintenance trails, AMTC storage building, misfire
pits, target emplacements, primary and secondary power and data distribution
systems, communications, site improvements, and demolition of five wooden
buildings (6,000 SF). Heating and cooling of the control tower will be provided
by a 3-ton package unit. Support facilities include all construction outside the
perimeter of the range complex, which consists of extending the access road and
the primary power and communications lines a distance of approximately 3 miles.
Targetry to be funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with live-fire training range capable of supporting the
gunnery requirements of BFV's and M60 and M1 tanks.

 99               00000            REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS Multipurpose Training Range (BFV)
28458CURRENT SITUATION: There are no existing facilities available at Fort
Example capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. Mechanized and armor units will
not be able to attain the degree of proficiency required. ADDITIONAL: The
installation is responsible for incorporating PAX Newsletter No. 30 antiterrorist
requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                                  Lieutenant General, USA

                                  Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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 99              00000             REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

Multipurpose Training Range (BFV)

                                           Unit        Cost

                                                U/M   Qty   Cost  ($000)
2.A PRIMARY FACILITY. 2.A1  GENERAL.

  1.0)  00000   Multipurpose Training Rng (BFV)  LS      -      -      (2,506)

  2.0)          Communications                   LS      -      -          (1)

2.B SUPPORTING FACILITIES.

2.Bl  Electric Service                          LS        -      -        (166)

   1)          Primary Overhead Line             MI     3.50   47,400      166

 2.B4  Paving, Walks, Curbs & Gutters            LS      -      -         (332)

   1)          Gravel Access Road                MI     3.50   94,800      332

 2.B7  Information Systems                       LS      -      -          (21)

   1)          Overhead Line                     MI     3.50    5,925       21

1999                     00000          REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Multipurpose Training Range (BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT            1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

/////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION      ///////////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                  1                1
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1999          00000                     REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                              LAF=1.05

DATE 24 MAR 1993              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:  Multipurpose Training Range (BFV)

INSTALLATION:    Fort Example

LOCATION:       CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE........................................... 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR  .................  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)..................  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR ..................  .00

         E. CONCEPT COMPLETE DATE....................................... 0000

         F. DESIGN COMPLETE-DATE........................................ 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS...............................

         B. ALL OTHER DESIGN COSTS......................................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E).........................

         D. CONTRACT....................................................

         E. IN-HOUSE

4. CONSTRUCTION START DATE (PLANNED) 0000

 1999                00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996               FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Multipurpose Training Range (BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, DD 1391 Preparation Guidance. The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 139l's. PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

                      UNIT

ITEM                        U/M   QUANTITY    COST  COST ($000)

7A. PRIMARY FACILITIES                        (2,506)
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 1999                00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Multipurpose Training Range (BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                          (CONT)..
     Control Tower                SF       256         394.00        101
     General Instruction
       Building                   SF       800          66.00          53
     Operations/Storage
       Building                   SF       800          59.00          47
     Latrine                      SF       384          95.00           37
     Ammo Breakdown Building     SF       120          98.00          12
     Ammo Loading Dock            SF       625          35.00          22
     Bleacher Enclosure           SF       576          36.00          21
     Covered Mess                 SF       760          30.00          23
     Vehicle Holding and
       Maintenance Area           SY     5,500          28.00          154
     AMTC Emplacements            EA         2     150,000.00        300
     SAT Emplacements             EA        12       5,300.00          64
     SIT Emplacements             EA        34         750.00          26
     IHFS Emplacements            EA        34         530.00          18
     Primary & Secondary
       Power and Data
       Distribution System        LS         1    - 889
     Tank Trails                  SY    36,000           7.00        252
     Maintenance Trails (Gravel)  SY    14,500           4.50          65
     Misfire Pit                  EA         1       2,370.00             2
     Storm Drainage
       (Incls Headwalls)          LF     1,700          71.00        121
     Earthwork                    CY    42,000           6.00        252
     Demolition                   SF     6,000           3.50          21
     Parking Area (Gravel)        SY     4,000           6.00          24
     Flag Pole                    EA         1       2,370.00           2
     Communications               LS      -    -   1

99    00000           REVISION DATE:  25 SEP 1996

   ARMY        MCA (AS OF 09/25/1996 AT 13:40:58)

                   LAF=1.05

Fort Example

CONUS                               Multipurpose Training Range (Tank/BFV)

                     000 00                                4,800

PRIMARY FACILITY                                                    3,673

   Multipurpose Training Rng (Tank/BFV)  LS - -            (3,672)

   Communications                        LS - -            (1)

SUPPORTING FACILITIES                                                 593

   Electric Service                      LS - -          (190)

   Paving, Walks, Curbs & Gutters        LS - -          (379)

   Information Systems                   LS - -           (24)

ESTIMATED CONTRACT COST                                         4,266

CONTINGENCY PERCENT  (5.00%)     214

SUBTOTAL                                                        4,480

SUPERVISION, INSPECT & OVHD (6.00%)       268

TOTAL REQUEST                                                   4,748

TOTAL REQUEST (ROUNDED)                                         4,800

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                      (1,044)

Construct a Multipurpose Training Range, a double trail course (tank/BFV), with
20 SAT emplacements, 4 AMTC emplacements, 50 SIT emplacements, and 50 IHFS
emplacements, and 3 defilade positions. Primary facilities include all
construction within the perimeter of the range complex  and consist of a control
tower, latrine, operations/storage building, general instruction building,
ammunition breakdown building and loading dock, bleacher enclosure, covered mess,
tank trails, parking area (gravel), vehicle holding and maintenance area,
maintenance trails, AMTC storage building, misfire pits, primary and secondary
power and data distribution systems, communications, site improvements, and
demolition of five wooden buildings (2,000 SF). Heating and cooling of the
control tower will be provided by a 3-ton package unit. Support facilities
include all construction outside the perimeter of the range complex, which
consists of extending the access road and the primary power and communications
lines a distance of approximately 6 miles. Targetry to be funded by other
appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with live-fire training range capable of supporting the
gunnery requirements of BFV's and M60 and M1 tanks.
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 99 00000                   REVISION DATE:    25 SEP 1996

   ARMY        MCA (AS OF 09/25/1996 AT 13:40:58)

                      LAF=1.05

Fort Example

CONUS

Multipurpose Training Range (Tank/BFV)

CURRENT SITUATION: There are no facilities available at Fort Example capable of
supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. Mechanized and armor units will
not be able to attain the degree of proficiency required ADDITIONAL: The
installation is responsible for incorporating PAX Newsletter No. 30 anti-
terrorist requirements when completing paragraph 11.

                    /S/ JAMES Z. BLANK

                            Lieutenant General, USA

                            Commanding

ESTIMATED CONSTRUCTION START:           APR 1999      INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999      INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000      INDEX: 2150

 99 00000          REVISION DATE:    25 SEP 1996

   ARMY        MCA (AS OF 09/25/1996 AT 13:40:58)

                      LAF= 1.05

Fort Example

CONUS

Multipurpose Training Range (Tank/BFV)

                                                     Unit      Cost

                                      U/M    Qty      Cost    ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL.

  1.0)  00000  Multipurpose Training

                Range (Tank/BFV)        LS - -      (3,672)

  2.0)        Communications            LS - -          (1)

 2.B SUPPORTING FACILITIES.

2 .B1  Electric Service                LS - -        (190)

   1)         Primary Overhead Line     MI    4.00    47,400        190

 2.B4  Paving, Walks, Curbs & Gutter    LS - -        (379)

   1)         Gravel Access Road        MI    4.00   94,800        379

 2.B7  Information Systems              LS - -         (24)

   1)         Overhead Line             MI    4.00         5,925    24
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 1999              00000               REVISION DATE: 25 SEP 1996

                          MCA (AS OF 09/25/1996 AT 13:41:08)

                               LAF=1.05

DATE 25 SEP 1992              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Multipurpose Training Range (Tank/BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT              1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED           FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION                      ///////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                    1               1

 1999               00000               REVISION DATE: 25 SEP 1996

                       MCA (AS OF 09/25/1996 AT 13:41:08)

                            LAF=1.05

DATE 25 SEP 1992           FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Multipurpose Training Range (Tank/BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

      1. STATUS

         A. DESIGN START DATE........................................... 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR)..................  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)..................  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR)..................  .00

         E. CONCEPT COMPLETE DATE....................................... 0000

         F. DESIGN COMPLETE-DATE  0000

      2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

      3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS...............................

         B. ALL OTHER DESIGN COSTS......................................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E).........................

         D. CONTRACT....................................................

         E. IN-HOUSE....................................................

      4. CONSTRUCTION START DATE (PLANNED.................................0000
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 1999          00000             REVISION DATE: 25 SEP 1996

                           MCA (AS OF 09/25/1996 AT 13:41:08)

                              LAF=1.05

DATE 25 SEP 1996           FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Multipurpose Training Range (Tank/BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, DD 1391 Preparation Guidance. The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

ITEM                       U/M  QUANTITY  UNIT COST   COST ($000)

7A. PRIMARY FACILITIES                                           (3,672)

1999          00000               REVISION DATE: 25 SEP 1996

                          MCA (AS OF 09/25/1996 AT 13:41:08)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Multipurpose Training Range (Tank/BFV)

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                          (CONT)..
     Control Tower                SF 256        394.00           101
     General Instruction Bldg     SF      800         66.00            53
     Operations/Storage Bldg      SF      800         59.00            47
     Latrine                      SF      384         95.00            37
     Ammo Breakdown Building      SF      120         98.00            12
     Ammo Loading Dock            SF      625         35.00            22
     Bleacher Enclosure           SF      576         36.00            21
     Covered Mess                 SF      760         30.00            23
     SAT Emplacements             EA       20      5,300.00           106
     SIT Emplacements             EA       50      1,127.00            38
     IHFS Emplacements            EA       50        530.00            27
     AMTC Emplacements            EA        4    150,000.00           600
     Defilade Positions           EA        3     23,700.00            71
     Primary & Secondary
       Power and Data
       Distribution System        LS        1          -            1,468
     Vehicle Holding and
        Maintenance Area          SY    6,200         28.00           174
     Parking Area (Gravel)        SY    3,000          6.00            18
     Tank Trails                  SY   54,000          7.00           378
     Misfire Pit                  EA        1      2,370.00             2
     Maintenance Trails (Gravel)  SY   25,500          4.50           115
     Storm Drainage
       (Incls Headwalls)          LF    1,550         71.00           110
     Earthwork                    CY   40,000          6.00           240
     Demolition                   SF    2,000          3.50             7
     Flag Pole                    EA        1      2,370.00             2
     Communications               LS     -             -                1
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 99                                REVISION DATE: 25 SEP 1996

    ARMY                 MCA (AS OF 09/25/1996 AT 13:44:12)

                              LAF=1.05 Fort Example

CONUS                                       Antiarmor Tracking and Live Fire

                         000 00                                         2,500

PRIMARY FACILITY

   Antiarmor Tracking and Live Fire               LS      (1,655)

   Communications                                 LS          (1)

SUPPORTING FACILITIES                                                     593

 Electric Service                                 LS        (190)

 Paving, Walks, Curbs & Gutters                   LS        (379)

 Information Systems                              LS         (24)

ESTIMATED CONTRACT COST                                                  2,249

CONTINGENCY PERCENT  (5.00%)                                               112

SUBTOTAL                                                                 2,361

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)          142

TOTAL REQUEST                                                            2,503

TOTAL REQUEST (ROUNDED)                                                  2,500

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS
(399)Construct an Antiarmor Tracking and Live Fire Range with two raised firing
lines, both 50 meters wide. One Firing line has 10 firing positions and the other
line has 10 vehicle positions. The range will consist of 2 AMTC carrier
emplacements, 4 SAT emplacements, and tracking road extending 3,450 meters
downrange. Primary facilities include all construction within the perimeter of
the range complex and consist of a control tower, latrine, operations/storage
building, general instruction building, ammunition breakdown building and loading
dock, bleacher enclosure, covered mess, tracking/maintenance roads, misfire pits,
parking areas, vehicle holding and maintenance area, secondary power and data
distribution system, communications, site improvements, and demolition of five
wooden buildings (10,000 SF). Heating and cooling of the control tower will be
provided by a 3-ton package unit. Support facilities include all construction
outside the perimeter of the range complex, which consists of extending the
access road and the primary power and communications lines a distance of
approximately 3 mile. Targetry to be funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide Active Army, Reserve, and
National Guard units with an Antiarmor tracking and live-five training range
capable of supporting the gunnery requirements of BFV's and M60 and M1 tanks.
soldiers.

99                         REVISION DATE: 25 SEP 1996

      ARMY                    MCA (AS OF 09/25/1996 AT 13:44:12)

                                 LAF=1.05

Fort Example

CONUS

Antiarmor Tracking and Live Fire

CURRENT SITUATION: There are no existing facilities at Fort Example capable of
supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. Mechanized and armor units will
not be able to attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                         /S/ JAMES Z. BLANK

                                   Lieutenant General, USA

                                   Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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 99                          REVISION DATE: 25 SEP 1996

     ARMY                    MCA (AS OF 09/25/1996 AT 13:44:12)

                                 LAF=1.05

Fort Example

CONUS

Antiarmor Tracking and Live Fire

                                                               Unit      Cost

                                                 U/M   Qty     Cost     ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL.

  1.0)  00000 Antiarmor Tracking and Live Fire    LS    -       -      (1,655)

  2.0)        Communications                      LS    -       -          (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service                            LS    -       -  (190)

   1)          Primary Overhead Line              MI    4.00    47,400    190

2.B4  Paving, Walks, Curbs & Gutters              LS    -       -        (379)

   1)          Gravel Access Road                 MI    4.00    94,800    379

2.B7  Information Systems                         LS    -       -         (24)

   1)          Overhead Line                      MI    4.00     5,925    (24)

 1999                              REVISION DATE: 25 SEP 1996

                              MCA (AS OF 09/25/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Antiarmor Tracking and Live Fire

INSTALLATION:    Fort Example

LOCATION:        CONUS                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT             1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION                    /////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                     1                1
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 1999                              REVISION DATE: 25 SEP 1996

                            MCA (AS OF 09/25/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Antiarmor Tracking and Live Fire

INSTALLATION:    Fort Example

LOCATION:        .......................................................CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

A. DESIGN START DATE ............................................ 0000

B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR) ...................  .00

C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR) ...................  .00

D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR ....................  .00

E. CONCEPT COMPLETE DATE ....................................... 0000

F. DESIGN COMPLETE-DATE ........................................ 0000

2. BASIS

A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

A. PRODUCTION OF PLANS AND SPECS ................................

B. ALL OTHER DESIGN COSTS .......................................

C. TOTAL COST (C) = (A)+(B) OR (D)+(E) ..........................

D. CONTRACT .....................................................

E. IN-HOUSE .....................................................

4. CONSTRUCTION START DATE (PLANNED)..................................... 0000

 1999                            REVISION DATE: 25 SEP 1996

                              MCA (AS OF 09/25/1996 AT 13:44:21)

                                   LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Antiarmor Tracking and Live Fire

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16 DD 1391 Preparation Guidance.  The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

ITEM U/M QUANTITY UNIT COST     COST ($000)

7A. PRIMARY FACILITIES                              (1,655)
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 1999                              REVISION DATE: 25 SEP 1996

                            MCA (AS OF 03/24/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:

PROJECT TITLE:   Antiarmor Tracking and Live Fire

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                      (CONT)..

     Control Tower                SF       256        394.00        101
     General Instruction Bldg     SF       800         66.00         53
     Operations/Storage Bldg      SF       800         59.00         47
     Latrine                      SF       384         95.00         37
     Ammo Breakdown Building      SF       120         98.00         12
     Ammo Loading Dock            SF       625          5.00         22
     Bleacher Enclosure           SF       576         36.00         21
     Covered Mess                 SF       760         30.00         23
     SAT Emplacements             EA         4      5,300.00         21
     AMTC Emplacement             EA         2    150,000.00        300
     Vehicle Holding and
       Maintenance Area           SY     6,000         28.00        168
     Primary & Secondary
       Power and Data
       Distribution System        LS         1         -            237
     Misfire Pit                  EA         1      2,370.00          2
     Tracking/Maintenance Roads   SY    27,000          7.00        189
     Storm Drainage
      (Incls Headwalls)           LF     1,200         71.00         85
     Earthwork                    CY    45,000          6.00        270
     Demolition                   SF    10,000          3.50         35
     Parking Area (Gravel)        SY     5,000          6.00         30
     Flag Pole                    EA         1      2,370.00          2
     Communications               LS       -           -              1

 99                                REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS                                    Multipurpose Range Complex (MPRC)

                         000 00            00000                   9,800

PRIMARY FACILITY        7,871

   MPRC LS - - (7,870)

   Communications                               LS - -     (1)

SUPPORTING FACILITIES    889

 Electric Service                               LS - -   (284)

  Paving, Walks, Curbs & Gutters                LS - -   (569)

  Information Systems                           LS    (36)

ESTIMATED CONTRACT COST                                             8,760

 CONTINGENCY PERCENT  (5.00%)     438

 SUBTOTAL                                                           9,198

 SUPERVISION, INSPECTION & OVERHEAD  (6.00%)     552

 TOTAL REQUEST                                                      9,750

 TOTAL REQUEST (ROUNDED)                                            9,800

 INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                          (3,200)

Construct an MPRC with three firing lanes. Each lane will  contain, 20 SAT
emplacements, 4 AMTC emplacements, 51 SIT emplacements, 15 IMT emplacements, 15
IHFS emplacements, 4 two-man foxholes, and 10 defilade positions. Primary
facilities include all construction within the perimeter of the range complex and
consist of a control tower, latrine, operations/storage building, general
instruction building, ammunition breakdown building and loading dock, bleacher
enclosure, covered mess, tank trails, parking area (gravel), vehicle holding and
maintenance area, maintenance trails, AMTC storage building, misfire pits, target
emplacements, primary and secondary power and data distribution systems,
communications, site improvements, and demolition of three wooden buildings
(3,300 SF). Heating and cooling of the control tower will be provided by a 3-ton
package unit. Support facilities include all construction outside the perimeter
of the range complex, which consists of extending the access road and the primary
power and communications lines a distance of approximately 3 miles. Targetry to
be funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with live-fire training range capable of supporting the
gunnery requirements of BFV's, M60 and M1 tanks, and attack helicopters.
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 99          00000             REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

MPRC                                                                    00000

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. Mechanized and armor units will
not be able to attain the degree of proficiency required .

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                                  Lieutenant General, USA

                                  Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150

99          00000             REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

MPRC

                                                            Unit         Cost

                                           U/M       Qty    Cost        ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL.

  1.0)  00000   MPRC                         LS - -          (7,870)

  2.0)          Communications               LS - -              (1)

2.B SUPPORTING FACILITIES.

2.Bl  Electric Service                 LS -  -           (284)

   1)    Primary Overhead Line         MI      6.00   47,400        284

2.B4  Paving, Walks, Curbs & Gutters   LS -  -           (569)

   1)    Gravel Access Road            MI      6.00   94,800        569

2.B7  Information Systems              LS -  -            (36)

   1)   Overhead Line                  MI      6.00   5,925          36
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1999            00000             REVISION DATE: 24 MAR 1996

                         MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT             1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED          FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION        /////////////////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                  1                   1

1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                              LAF=1.05

DATE 24 MAR 1996              FY 94 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC

INSTALLATION:    Fort Example

LOCATION:        .......................................................CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

      1. STATUS

         A. DESIGN START DATE...........................................0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR................... .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).................. .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).................. .00

         E. CONCEPT COMPLETE DATE.......................................0000

         F. DESIGN COMPLETE-DATE........................................0000

     2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS...............................

         B. ALL OTHER DESIGN COSTS......................................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E).........................

         D. CONTRACT....................................................

         E. IN-HOUSE....................................................

4. CONSTRUCTION START DATE (PLANNED) 0000
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1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                              LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, DD 1391 Preparation Guidance.  The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.PAX Newsletter No. 16
should be used as a guide by everyone involved in the preparation and review of
DD 139l's.

PAX Newsletter No. 34 should be used for determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

ITEM U/M    QUANTITY UNIT COST     COST  ($000)

7A. PRIMARY FACILITIES                                    (7,870)

 1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

     Control Tower                SF       256        394.00        101
     General Instruction
       Building (2 @ 800 SF ea.)  SF      1600         50.00         80
     Operations/Storage
       Building                   SF       800         39.00         31
     Latrine (2 @ 192 SF ea.)     SF       384         78.25         30
     Ammo Breakdown Building      SF       120         75.00          9
     Ammo Loading Dock            SF       750         30.00         23
     Bleacher Enclosure           SF       552         31.00         17
     Covered Mess                 SF       760         25.00         19
     Vehicle Holding and
       Maintenance Area           SY     6,600         22.00        142
     AMTC Emplacements            EA        12    150,000.00      1,800
     SAT Emplacements             EA        60      5,300.00        318
     SIT Emplacements             EA       153        750.00        115
     IMT Emplacements             EA        45      4,000.00        180
     IHFS Emplacements            EA        45        450.00         20
     Defilade Positions           EA        30     14,300.00        429
     Two-Man Foxholes             EA        12      1,237.00         15
     Primary & Secondary
       Power and Data
       Distribution System        LS         1          -         2,000
     Tank Trails                  EA         6    291,667.00      1,750
     Maintenance Trails (Gravel)  SY    43,500          3.50        152
     Misfire Pit                  EA         1      2,370.00          2
     Storm Drainage
       (Incls Headwalls)          LF     2,000         60.00        120
     Earthwork                    CY    75,000          6.00        450
     Demolition                   SF     3,300          3.00         10
     Parking Area (Gravel)        SY     4,800          3.50         17
     Flag Pole                    EA         1      2,000.00          2
     Communications               LS        -           -             1
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99    00000           REVISION DATE:  25 DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 09/25/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS                     Multipurpose Range Complex, Light Infantry (MPRC-LI)

                         000 00            00000                        7,300

PRIMARY FACILITY  6,226

   MPRC-LI                                      LS - -      (5,225)

   Communications                               LS - -          (1)

SUPPORTING FACILITIES                                                     297

 Electric Service                               LS - -         (95)

  Paving, Walks, Curbs & Gutters                LS - -        (190)

  Information Systems                           LS - -         (12)

ESTIMATED CONTRACT COST                                                 6,523

 CONTINGENCY PERCENT  (5.00%)                                             327

 SUBTOTAL                                                               6,850

 SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                            410

 TOTAL REQUEST                                                          7,260

 TOTAL REQUEST (ROUNDED) 7,300

 INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                              (2,700)

Construct an MPRC-LI with one lane, containing 37 SAT emplacements, 9 AMTC
emplacements, 153 SIT emplacements, 46 IMT emplacements, 45 IHFS emplacements,
and 12 defilade positions. Primary facilities include all construction within the
perimeter of the range complex and consist of a control tower, latrine,
operations/storage building, general instruction building, ammunition breakdown
building and loading dock, bleacher enclosure, covered mess, tank trails, parking
area (gravel), vehicle holding and maintenance area, maintenance trails, AMTC
storage building, misfire pits, target emplacements, primary and secondary power
and data distribution systems, communications, site improvements, and demolition
of three wooden buildings (3,300 SF). Heating and cooling of the control tower
will be provided by a 3-ton package unit. Support facilities include all
construction outside the perimeter of the range complex, which consists of
extending the access road and the primary power and communications lines a
distance of approximately 3 miles. Targetry to be funded by other appropriations
(OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a training range capable of supporting realistic live-
fire, combined-arms (infantry and armor) exercises. This project will integrate
the infantry and armor target systems into the system referred to as RETS. This
range will have the capability of creating various firing scenarios, since all
targets will be computer controlled and scored. Each time a combat unit uses this
range, it will be challenged by a different set of circumstance. The net result
will be the most realistic combined-arms training available.

99              00000             REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS MPRC-LI
00000

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, the present critical
lack of proficiency in combat arms techniques will continue in the high-priority
combat units training here. ADDITIONAL: The installation is responsible for
incorporating PAX Newsletter No. 30 antiterrorist requirements when completing
paragraph 11.

                          /S/ JAMES Z. BLANK

                                  Lieutenant General, USA

                                  Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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 99          00000             REVISION DATE: 24 MAR 1996

    ARMY                    MCA (AS OF 03/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

MPRC-LI

                                                               Unit    Cost

                                              U/M    Qty       Cost     ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL.

  1.0)  00000   MPRC-LI                        LS - -    (6,225)

  2.0)          Communications                 LS - -        (1)

2.B SUPPORTING FACILITIES.

2.Bl  Electric Service                         LS - -       (95)

   1)          Primary Overhead Line           MI     2.00   47,400        95

 2.B4  Paving, Walks, Curbs & Gutters          LS - -       (95)

   1)          Gravel Access Road              MI     2.00   94,800       190

 2.B7  Information Systems                     LS - -       (12)

   1)          Overhead Line                   MI     2.00    5,925        12

1999            00000             REVISION DATE: 24 MAR 1996

                         MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER: 28458

PROJECT TITLE:   MPRC-LI

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT             1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////////AUTHORIZED        FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION                  ////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                        1                1
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1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                              LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC-LI

INSTALLATION:    Fort Example

LOCATION:        .......................................................CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE...........................................0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR................... .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).................. .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).................. .00

         E. CONCEPT COMPLETE DATE.......................................0000

         F. DESIGN COMPLETE-DATE........................................0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS...............................

         B. ALL OTHER DESIGN COSTS......................................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E).........................

         D. CONTRACT....................................................

         E. IN-HOUSE....................................................

4. CONSTRUCTION START DATE (PLANNED)................................... 0000

1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC-LI

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, DD 1391 Preparation Guidance. The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 139l's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

ITEM U/M QUANTITY UNIT COST COST ($000)

7A. PRIMARY FACILITIES                                     (6,225)
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1999          00000               REVISION DATE: 24 MAR 1996

                          MCA (AS OF 03/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 MAR 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   MPRC-LI

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

     Control Tower               SF       256        394.00         101
     General Instruction
       Building (2 @ 800 SF ea.) SF      1600         50.00          80
     Operations/Storage
       Building                  SF       800         58.00          47
     Latrine (2 @ 192 SF ea.)    SF       384         94.00          36
     Ammo Breakdown Building     SF       120        100.00          12
     Ammo Loading Dock           SF       750         35.00          26
     Bleacher Enclosure          SF       552         38.00          21
     Covered Mess                SF       760         30.00          23
     Vehicle Holding and
       Maintenance Area          SY     6,600         24.00         144
     AMTC Emplacements           EA         9    150,000.00       1,350
     SAT Emplacements            EA        37      5,300.00         196
     SIT Emplacements            EA       153        750.00         115
     IMT Emplacements            EA        46      4,000.00         184
     IHFS Emplacements           EA        45        450.00          20
     Defilade Positions          EA        12     14,300.00         172
     Primary & Secondary
       Power and Data
       Distribution System       LS         1 -           1,500
     Tank Trails                 EA         5    291,667.00       1,458
     Maintenance Trails (Gravel) SY    40,000          3.50         140
     Misfire Pit                 EA         1      2,370.00           2
     Storm Drainage
       (Incls Headwalls)         LF     1,500         60.00          90
     Earthwork                   CY    60,000          6.00         360
     Demolition                  SF     1,831          3.00           6
     Parking Area (Gravel)       SY     4,000          3.50         140
     Flag Pole                   EA         1      2,000.00           2
     Communications              LS       - -     1

                  99            28340 P             REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:29:25)

                                 LAF=1.05

 Fort Example

 CONUS                                       Automated Field Fire Range
                         179 02            28340                        1,200

PRIMARY FACILITY                                                          996

 AUTOMATED FIELD FIRE RANGE                       LS     --       --   (  995)

 Communications                                   LS     --       --       (1)

SUPPORTING FACILITIES                                                     100

 Electric Service                                 LS     --       --      (47)

 Paving, Walks, Curbs & Gutters                   LS     --       --      (46)

 Information Systems                              LS     --       --       (7)

ESTIMATED CONTRACT COST                                                 1,096

CONTINGENCY PERCENT  (5.00%)                                               55

SUBTOTAL                                                                1,151

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                              69

TOTAL REQUEST                                                           1,220

TOTAL REQUEST (ROUNDED)                                                 1,200

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                 (266)

Construct an Automated Field Fire Range consisting of 16 firing lanes. Each lane
is 16 meters wide and displays 3 stationary targets from 75 to 300 meters
downrange. Primary facilities include all construction within the perimeter of
the range complex and consist of control tower, latrine, operations/storage
building, general instruction building, ammunition breakdown building, bleacher
enclosure, covered mess, maintenance trails, parking areas, foxholes, stationary
target emplacements, target boots, secondary power and data distribution system,
communications, site improvements, and demolition of five wooden buildings (5,000
SF). Heating and cooling of the control tower will be provided by a 3-ton package
unit. Support facilities include all construction outside the perimeter of the
range complex, which consists of extending the access road and the primary power
and communications lines a distance of approximately 2 miles. Targetry to be
funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a permanent facility to exercise all live fire training
requirements to improve combat readiness for infantry soldiers.
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99            28340 P             REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:29:25)

                                 LAF=1.05

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.IMPACT IF NOT PROVIDED: If this
project is not provided, there will be a significant adverse effect on the unit
training. The infantry units will not be able to attain the degree of proficiency
required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                              Lieutenant General, USA

                              Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150

                        99          28340 P           REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:29:25)

                                 LAF=1.05

 Fort Example

 CONUS

Automated Field Fire Range                                            28340

                                                                 Unit    Cost

                                                  U/M    Qty     Cost   ($000)

2.A PRIMARY FACILITY. 2.A1 GENERAL.

  1.0)          AUTOMATED FIELD FIRE RANGE        LS     --       --   (  995)

  2.0)          Communications                    LS     --       --       (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service                            LS     --       --      (47)

   1)           (Primary Overhead Line)           MI    2.00     23,700    47

 2.B4  Paving, Walks, Curbs & Gutters             LS     --       --      (46)

   1)           (Gravel Access Road)              MI    2.00     23,100    46

 2.B7  Information Systems                        LS     --       --       (7)

   1)           (Overhead Line)                   MI    2.00      3,600     7
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                     1999          28340 P           REVISION DATE: 24 NOV 1996

                          MCA (AS OF 11/24/1996 AT 13:29:40)

                               LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28340

PROJECT TITLE:   Automated Field Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT 1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION ////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G) 1 1

                   1999          28340 P             REVISION DATE: 24 NOV 1996

                            MCA (AS OF 11/24/1996 AT 13:29:40)

                              LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM PROJECT

NUMBER:  28340

PROJECT TITLE:   Automated Field Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........  .00

         E. CONCEPT COMPLETE DATE.............................. 0000

         F. DESIGN COMPLETE-DATE............................... 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS......................

         B. ALL OTHER DESIGN COSTS.............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)................

         D. CONTRACT...........................................

         E. IN HOUSE...........................................

4. CONSTRUCTION START DATE (PLANNED)................................0000
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                     1999          28340 P           REVISION DATE: 24 NOV 1996

                              MCA (AS OF 11/24/1996 AT 13:29:40)

                                 LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28340

PROJECT TITLE:   Automated Field Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's. PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.

The installation is responsible for providing information in paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

     ITEM                       U/M    QUANTITY UNIT COST     COST ($000)

7A. PRIMARY FACILITIES                                         (  995)

    Control Tower                SF        256       394.00       101

                   1999          28340 P             REVISION DATE: 24 NOV 1996

                            MCA (AS OF 11/24/1992 AT 13:29:40)

                                 LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28340

PROJECT TITLE:   Automated Field Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

     General Instruction
       Building                   SF       800        66.00         53
     Operations/Storage
       Building                   SF       800        59.00         47
     Latrine                      SF       192        95.00         18
     Ammunition Breakdown
       Building                   SF       120        98.00         12
     Bleacher Enclosure           SF       576        36.00         21
     Covered Mess                 SF       760        30.00         23
     Stationary Target
       Emplacements               EA        48       750.00         36
     Target Boots                 EA        32       120.00          4
     Primary & Secondary
       Power and Data
       Distribution System        LF    21,000        14.00        294
     Parking Area (Gravel)        SY       625         4.50          3
     Maintenance Trails
       (Gravel)                   SY    14,000         4.50         63
     Storm Drainage
       (Incls Headwalls)          LF       650        30.00         20
     Earthwork                    CY    36,000         7.00        252
     Demolition                   SF     5,000         3.50         18
     PA System, Speaker,
       Post, and Wiring           LS       --           --          14
     Flag Pole                    EA         1     2,370.00          2
     Foxholes                     EA        16       890.00         14
     Communications               LS        --        --             1
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                   99            28458 P             REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS                                       Modified Record Fire Range

                         179 03            28458                        1,300

PRIMARY FACILITY                                                        1,082

   Record Fire Rg                                 LS     --       --   (1,081)

   Communications                                 LS     --       --       (1)

SUPPORTING FACILITIES                                                     100

 Electric Service                                 LS     --       --      (47)

  Paving, Walks, Curbs & Gutters                  LS     --       --      (46)

  Information Systems                             LS     --       --       (7)

ESTIMATED CONTRACT COST                                                 1,182

 CONTINGENCY PERCENT  (5.00%)                                              59

 SUBTOTAL                                                               1,241

 SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                             75

 TOTAL REQUEST                                                          1,316

 TOTAL REQUEST (ROUNDED)                                                1,300

 INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                (332)

Construct a Modified Record Fire Range consisting of 16 firing lanes. Each lane
is 20 meters wide and displays 9 stationary targets, including 32 hostile fire
simulators, from 50 to 300 meters downrange. Primary facilities include all
construction within the perimeter of the range complex and consist of a control
tower, latrine, operations/storage building, general instruction building,
ammunition breakdown building, bleacher enclosure, covered mess, maintenance
trails, parking areas, foxholes, stationary target emplacements, secondary power
and data distribution systems, communications, site improvements, and demolition
of eight wooden buildings (10,000 SF).  Heating and cooling of the control tower
will be provided by a 3-ton package unit.  Support facilities include all
construction outside the perimeter of the range complex, which consists of
extending the access road and the primary power and communications lines a
distance of approximately 2 miles.  Targetry to be funded by other appropriations
(OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a permanent facility to exercise all live fire training
requirements to improve combat readiness for infantry soldiers.

                       99          28458 P           REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

Modified Record Fire Range                                            28458

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. The infantry units will not be
able to attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                              Lieutenant General, USA

                              Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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                      99          28458 P           REVISION DATE: 24 NOV 1996

    ARMY                    MCA (AS OF 11/24/1996 AT 13:32:37)

                                 LAF=1.05

Fort Example

CONUS

Modified Record Fire Range                                            28458

                                                                 Unit    Cost

                                                  U/M    Qty     Cost   ($000)

2.A PRIMARY FACILITY. 2.A1  GENERAL.

  1.0)  17903   Record Fire Rg                    LS     --       --   (1,081)

  2.0)          Communications                    LS     --       --       (1)

2.B SUPPORTING FACILITIES.

2.Bl  Electric Service                            LS     --       --      (47)

   1)          Primary Overhead Line              MI     2.00    23,700    47

 2.B4  Paving, Walks, Curbs & Gutters             LS     --       --      (46)

   1)          Gravel Access Road                 MI     2.00    23,100    46

 2.B7  Information Systems                        LS     --       --       (7)

   1)          Overhead Line                      MI     2.00     3,600     7

                   1999            28458 P           REVISION DATE: 24 NOV 1996

                         MCA (AS OF 11/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Modified Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                              (U/M EA)

A.   TOTAL REQUIREMENT

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED       FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION /////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)



Sample DD Forms 1391 CEHNC 1110-1-23

B-28 d:\rangeone\final\12app-b.doc—March 1998

                   1999          28458 P             REVISION DATE: 24 NOV 1996

                          MCA (AS OF 11/24/1992 AT 13:32:53)

                              LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Modified Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........    .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........    .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........    .00

         E. CONCEPT COMPLETE DATE.............................. 0000

         F. DESIGN COMPLETE-DATE............................... 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS......................

         B. ALL OTHER DESIGN COSTS.............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)................

         D. CONTRACT...........................................

         E. IN HOUSE...........................................

4. CONSTRUCTION START DATE (PLANNED)........................... 0000

                   1999          28458 P             REVISION DATE: 24 NOV 1996

                          MCA (AS OF 11/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Modified Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 139l's. PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.Portions
of the scope and all cost data are examples only and should not be used as a
basis for preparation of actual DD 1391's.

ITEM                       U/M    QUANTITY   UNIT COST     COST ($000)

7A. PRIMARY FACILITIES                                         (1,081)



CEHNC 1110-1-23 Sample DD Forms 1391

d:\rangeone\final\12app-b.doc—March 1998 B-29

                   1999          28458 P             REVISION DATE: 24 NOV 1996

                          MCA (AS OF 11/24/1996 AT 13:32:53)

                               LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28458

PROJECT TITLE:   Modified Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL7

A   GENERAL                                                       (CONT)..

     Control,Tower                SF       256       394.00        101
     General Instruction
       Building                   SF       800        66.00         53
     Operations/Storage
       Building                   SF       800        59.00         47
     Latrine                      SF       192        95.00         18
     Ammunition Breakdown
       Building                   SF       120        98.00         12
     Bleacher Enclosure           SF       576        36.00         21
     Covered Mess                 SF       760        30.00         23
     Stationary Target
       Emplacements               EA       144       750.00        108
     Infantry Hostile Fire
       Simulator Emplacements     EA       32        535.00         17
     Primary & Secondary
       Power and Data
       Distribution System        LF    22,000        14.00        308
     Parking Area                 SY       750         4.50          3
     Maintenance Trails
       (Gravel)                   SY    10,300         4.50         46
     Storm Drainage
       (Incls Headwalls)          LF       725        30.00         22
     Earthwork                    CY    35,000         7.00        245
     Demolition                   SF    10,000         3.50         35
     PA System, Speaker
       Post and Wiring            LS       --           --          18
     Flag Pole                    EA         1     2,370.00          3
     Foxholes                     EA        16       890.00          1
     Communications               LS       --           --           1

                        99    28454 W         REVISION DATE:     25 SEP 1996

   ARMY        MCA (AS OF 09/25/1992 AT 13:40:58)

                   LAF=1.05

Fort Example

CONUS                                Automated Record Fire Range

                     179 03         28454                    1,300

PRIMARY FACILITY                                             1,066

   Record Fire Rg                        LS     --     --   (1,065)

   Communications                        LS     --     --       (1)

SUPPORTING FACILITIES                                          100

 Electric Service                        LS     --     --      (47)

 Paving, Walks, Curbs & Gutters          LS     --     --      (46)

 Information Systems                     LS     --     --       (7)

ESTIMATED CONTRACT COST                                       1,166

CONTINGENCY PERCENT  (5.00%)                                     58

SUBTOTAL                                                      1,224

SUPERVISION, INSPECT & OVHD (6.00%)                              74

TOTAL REQUEST                                                 1,298

TOTAL REQUEST (ROUNDED)                                       1,300

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                       (266)

Construct an Automated Record Fire Range consisting of 16 lanes. Each lane is 20
meters wide and displays 7 stationary targets, including 32 hostile fire
simulators, from 50 to 300 meters downrange. Primary facilities include all
construction within the perimeter of the range complex and consist of control
tower, latrine, operations/storage building, general instruction building,
ammunition breakdown building, bleacher enclosure, covered mess, maintenance
trails, parking areas, foxholes, target emplacements, secondary power and data
distribution system, communications, site improvements, and demolition of 8
wooden buildings (12,000 SF). The control tower will be heated and cooled with a
3-ton package unit. Support facilities include all construction outside the
perimeter of the range complex, which consists of extending the access road and
primary power and communications lines approximately 2 miles. Targetry to be
funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a permanent facility to exercise all live fire training
requirements to improve combat readiness for infantry soldiers.
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                          99 28454 W        REVISION DATE:    25 SEP 1996

   ARMY        MCA (AS OF 09/25/1996 AT 13:40:58)

                      LAF=1.05

Fort Example

CONUS

Automated Record Fire Range                             28454

CURRENT SITUATION: There are no facilities available at Fort Example capable of
supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. The infantry units will not be
able to attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                    /S/ JAMES Z. BLANK

                       Lieutenant General, USA

                        Commanding

ESTIMATED CONSTRUCTION START:           APR 1999      INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999      INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000      INDEX: 2150

                          99 28454 W        REVISION DATE:    25 SEP 1996

   ARMY        MCA (AS OF 09/25/1996 AT 13:40:58)

                      LAF= 1.05

Fort Example

CONUS

Automated Record Fire Range                             28454

                                                     Unit     Cost

                                     U/M    Qty      Cost    ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL.

  1.0)  17903   Record Fire Rg       LS     --       --     (1,065)

  2.0)          Communications       LS     --       --         (1)

2.B SUPPORTING FACILITIES.

2 .B1  Electric Service              LS     --       --        (47)

   1)         Primary Overhead Line MI     2.00    23,700       47

 2.B4  Paving, Walks, Curbs & Gutter LS     --       --        (46)

   1)           Gravel Access Road   MI    2.00    23,100       46

 2.B7  Information Systems           LS     --       --         (7)

   1)           Overhead Line        MI    2.00     3,600        7
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                     1996          28454 W           REVISION DATE: 25 SEP 1996

                          MCA (AS OF 09/25/1996 AT 13:41:08)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28454

PROJECT TITLE:   Automated Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT                                    1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

 ////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION                   //////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                                  1         1

                   1999          28454 W             REVISION DATE: 25 SEP 1996

                          MCA (AS OF 09/25/1996 AT 13:41:08)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28454

PROJECT TITLE:   Automated Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........  .00

         E. CONCEPT COMPLETE DATE.............................. 0000

         F. DESIGN COMPLETE-DATE............................... 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS.....................

         B. ALL OTHER DESIGN COSTS............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)...............

         D. CONTRACT..........................................

         E. IN HOUSE..........................................

4. CONSTRUCTION START DATE (PLANNED)......................... 0000
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                     1999          28454 W           REVISION DATE: 25 SEP 1996

                              MCA (AS OF 09/25/1996 AT 13:41:08)

                                 LAF=1.05

DATE 25 SEP 1996              FY 94 PROGRAM

PROJECT NUMBER:  28454

PROJECT TITLE:   Automated Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

     ITEM                       U/M    QUANTITY      UNIT COST     COST ($000)

    7A. PRIMARY FACILITIES                                          (1,065)

                    1999          28454 W             REVISION DATE:25 SEP 1996

                          MCA (AS OF 09/25/1996 AT 13:41:08)

                               LAF=1.05

DATE 24 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  28454

PROJECT TITLE:   Automated Record Fire Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

     Control Tower                SF       256       394.00        101
     General Instruction
       Building                   SF       800        66.00         53
     Operations/Storage
       Building                   SF       800        59.00         47
     Latrine                      SF       192        95.00         18
     Ammunition Breakdown
       Building                   SF       120        98.00         12
     Bleacher Enclosure           SF       576        36.00         21
     Covered Mess                 SF       760        30.00         23
     Stationary Target
       Emplacements               EA       112       750.00         84
     Infantry Hostile Fire
       Simulator Emplacements     EA        32       535.00         17
     Foxholes                     EA        16       890.00         14
     Primary & Secondary
       Power and Data
       Distribution System        LF    24,000        14.00        336
     Parking Area (Gravel)        SY       150         4.50          1
     Maintenance Trails
       (Gravel)                   SY    15,200         4.50         68
     Storm Drainage
       (Incls Headwalls)          LF       700        47.00         33
     Earthwork                    CY    26,000         7.00        182
     Demolition                   SF    10,000         3.50         35
     PA System, Speaker
       Post and Wiring            LS      --            --          18
     Flag Pole                    EA         1     2,370.00          2
     Communications               LS      --            --           1
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                    99            28471 P             REVISION DATE: 25 SEP 1996

    ARMY                    MCA (AS OF 09/25/1996 AT 13:44:12)

                                 LAF=1.05 Fort Example

CONUS                                       Fire and Movement Range

                         179 90            28471                        1,250

PRIMARY FACILITY                                                        1,071

   Fire & Mvmt Range                              LS     --       --   (1,070)

   Communications                                 LS     --       --       (1)

SUPPORTING FACILITIES                                                      51

 Electric Service                                 LS     --       --      (24)

 Paving, Walks, Curbs & Gutters                   LS     --       --      (23)

 Information Systems                              LS     --       --       (4)

ESTIMATED CONTRACT COST                                                 1,122

CONTINGENCY PERCENT  (5.00%)                                               56

SUBTOTAL                                                                1,178

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                              71

TOTAL REQUEST                                                           1,249

TOTAL REQUEST (ROUNDED)                                                 1,250

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                 (355)

Construct a Fire and Movement Range consisting of 16 firing lanes. Each lane is
20 meters wide and displays 7 stationary targets, including 32 hostile fire
simulators, from 50 to 300 meters downrange. Primary facilities include all
construction within the perimeter of the range complex and consist of a control
tower, latrine, operations/storage building, general instruction building,
ammunition breakdown building, bleacher enclosure, covered mess, maintenance
trails, parking areas, foxholes, stationary target and hostile fire simulator
emplacements, secondary power and data distribution system, communications, site
improvements, and demolition of eight wooden buildings (8,400 SF). Heating and
cooling of the control tower will be provided by a 3-ton package unit. Support
facilities include all construction outside the perimeter of the range complex,
which consists of extending the access road and the primary power and
communications lines a distance of approximately 1 mile. Targetry to be funded by
other appropriations (OPA).

                        99          28471 P           REVISION DATE: 25 SEP 1996

      ARMY                    MCA (AS OF 09/25/1996 AT 13:44:12)

                                 LAF=1.05

Fort Example

CONUS

Fire and Movement Range                                               28471

REQUIREMENT: This project is required to provide Active Army, Reserve, and
National Guard units with a permanent facility to exercise live fire training
requirements to improve combat readiness for infantry soldiers.

CURRENT SITUATION: There are no existing facilities at Fort Example capable of
supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. The infantry units will not be
able to attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporati

ng PAX Newsletter No. 30 antiterrorist requirements when completing paragraph 11.
/S/ JAMES Z. BLANK

                              Lieutenant General, USA

                              Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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                            99          28471 P           REVISION DATE: 25 SEP
1996

     ARMY                    MCA (AS OF 09/25/1996 AT 13:44:12)

                                 LAF=1.05

Fort Example

CONUS

Fire and Movement Range                                               28471

                                                               Unit      Cost

                                                U/M    Qty     Cost     ($000)

2.A PRIMARY FACILITY.

2.A1  GENERAL

  1.0)  17990   Fire & Mvmt Range                 LS     --       --   (1,070)

  2.0)          Communications                    LS     --       --       (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service                            LS     --       --      (24)

   1)          Primary Overhead Line              MI    1.00    23,700     24

2.B4  Paving, Walks, Curbs & Gutters              LS     --       --      (23)

   1)          Gravel Access Road                 MI    1.00    23,100     23

2.B7  Information Systems                         LS     --       --       (4)

   1)          Overhead Line                      MI    1.00     3,600      4

                   1999          28471 P             REVISION DATE: 25 SEP 1996

                              MCA (AS OF 09/25/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28471

PROJECT TITLE:   Fire and Movement Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT                            1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION                 ////////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G)                         1            1



CEHNC 1110-1-23 Sample DD Forms 1391

d:\rangeone\final\12app-b.doc—March 1998 B-35

                   1999          28471 P             REVISION DATE: 25 SEP 1996

                            MCA (AS OF 09/25/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28471

PROJECT TITLE:   Fire and Movement Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........  .00

         E. CONCEPT COMPLETE DATE..............................   0000

         F. DESIGN COMPLETE-DATE...............................   0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS......................

         B. ALL OTHER DESIGN COSTS.............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)................

         D. CONTRACT...........................................

         E. IN HOUSE...........................................

4. CONSTRUCTION START DATE (PLANNED)........................... 0000

                     1999          28471 P           REVISION DATE: 25 SEP 1992

                              MCA (AS OF 11/25/1996 AT 13:44:21)

                                   LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28471

PROJECT TITLE:   Fire and Movement Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 -

GENERAL7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

     ITEM                       U/M    QUANTITY      UNIT COST     COST ($000)

    7A. PRIMARY FACILITIES                                          (1,070)
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                   1999          28471 P             REVISION DATE: 25 SEP 1996

                            MCA (AS OF 09/25/1996 AT 13:44:21)

                               LAF=1.05

DATE 25 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  28471

PROJECT TITLE:   Fire and Movement Range

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..
     Control Tower                SF       256       394.00        101
     General Instruction
       Building                   SF       800        66.00         53
     Operations/Storage
       Building                   SF       800        59.00         47
     Latrine                      SF       192        95.00         18
     Ammunition Breakdown
       Building                   SF       120        98.00         12
     Bleacher Enclosure           SF       576        36.00         21
     Covered Mess                 SF       760        30.00         23
     Stationary Target
       Emplacements               EA       112       750.00         84
     Primary & Secondary
       Power and Data
       Distribution System        LF    23,000        14.00        322
     Parking Area (Gravel)        SY       700         4.50          3
     Hostile Fire Simulator
      Emplacement                 EA        32       535.00         17
     Maintenance Trails
       (Gravel)                   SY    13,700         4.50         62
     Storm Drainage
       (Incls Headwalls)          LF       800        42.00         34
     Earthwork                    CY    35,000         6.00        210
     Demolition                   SF     8,400         3.50         29
     PA System, Speaker
       Post and Wiring            LS        --        --            18
     Flag Pole                    EA         1     2,370.00          2
     Foxholes                     EA        16       890.00         14
     Communications               LS        --         --            1

                       99       27873 P              REVISION DATE:  27 N0V 1996

    ARMY          MCA (AS OF 11/27/1996 AT 07:50:42)

                       LAF=1.05

Fort Example

CONUS                                       Sniper Training Field Fire Range

                          179 07            27873                       1,000

PRIMARY FACILITY                                                          811

  Sniper Trng Fld                              LS      --       --       (810)

  Communications                               LS      --       --         (1)

SUPPORTING FACILITIES                                                     100

  Electric Service                             LS      --       --        (47)

  Paving, Walks, Curbs & Gutters               LS      --       --        (46)

  Information Systems                          LS      --       --         (7)

ESTIMATED CONTRACT COST                                                    911

CONTINGENCY PERCENT  (5.00%)                                                46

SUBTOTAL                                                                   957

SUPERVISION, INSPECT & OVHD (6.00%)                                         57

TOTAL REQUEST                                                            1,014

TOTAL REQUEST (ROUNDED)                                                  1,000

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                  (210)

Construct a Sniper Training Field Fire Range consisting of four lanes. Each lane
displays 9 stationary and 2 moving targets from 100 to 1000 meters downrange.
Primary facilities include all construction within the perimeter of the range
complex and consists of control tower, latrine, operation/storage building,
general instruction building, ammunition breakdown building, bleacher enclosure,
covered mess, moving and stationary target emplacements, primary and secondary
power and data distribution systems, foxholes, maintenance trails, parking area,
flag pole, site improvements, and demolition of two wooden buildings (720 SF).
Support facilities include facilities outside the range complex perimeter and
consist of extending the access road and primary power and communication lines
approximately 2 miles. Targetry to be funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide Active Army, Reserve, and
National Guard units with day and night sniper training to improve combat
readiness. This range can also be used for advanced rifle marksmanship training.
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                             99 27873 P             REVISION DATE:  27 N0V 1996

        ARMY              MCA (AS OF 11/27/1992 AT 07:50:42)

                                LAF= 1.05

Fort Example

CONUS Sniper Training Field Fire Range                                   27873

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting sniper training exercises.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse impact on sniper training. The unit will not be able to
attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                             JAMES Z. BLANK

                             Lieutenant General, USA

                             Commanding

ESTIMATED CONSTRUCTION START:                   APR 1999        INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:             OCT 1999        INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:              APR 2000        INDEX: 2150

                               99 27873 P            REVISION DATE:  27 N0V 1996

         ARMY              MCA (AS OF 11/27/1992 AT 07:50:42)

                                LAF= 1.05

Fort Example

CONUS

Sniper Training Field Fire Range                                   27873

                                                              Unit       Cost

                                            U/M     Qty        Cost     ($000)
2.A  PRIMARY FACILITY. 2.A1  GENERAL

   1.0)  17907     Sniper Trng Fld          LS       --         --       (810)

   2.0)            Communications           LS       --         --         (1)

2.B  SUPPORTING FACILITIES.

2.B1  Electric Service                      LS       --         --        (47)

   1)             Primary Overhead Line     MI      2.00     23,700        47

 2.B4  Paving, Walks, Curbs & Gutter        LS        --         --       (46)

   1)             Gravel Access Road        MI      2.00     23,100        46

 2.B7  Information Systems                  LS       --         --         (7)

   1)             Overhead Line             MI      2.00      3,600         7
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                     1999          27873 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:50:53)

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27873

PROJECT TITLE:      Sniper Training Field Fire Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

                                 QUANTITATIVE DATA

                                     (U/M EA)

A.    TOTAL REQUIREMENT                           1

B.    EXISTING SUBSTANDARD

C.    EXISTING ADEQUATE

D.    FUNDED, NOT INVENTORY

E.    ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED     FUNDED

F.    UNFUNDED PRIOR AUTHORIZATION                 ////////////////////////

G.    INCLUDED IN FY PROGRAM

H.    DEFICIENCY (A-E-F-G)                        1         1

                     1999          27873 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:50:53)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27873

PROJECT TITLE:      Sniper Training Field Fire Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1.  STATUS

           A. DESIGN START DATE....................................       0000

           B. PERCENT COMPLETE AS OF 15 SEP 97(DSGN YR)...........         .00

           C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)...........        .00

           D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR)...........        .00

           E. CONCEPT COMPLETE DATE................................       0000

           F. DESIGN COMPLETE-DATE.................................       0000

2.  BASIS

           A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

           B. WHERE DESIGN WAS MOST RECENTLY USED:

3.  COST (TOTAL - $000)

           A. PRODUCTION OF PLANS AND SPECS........................

           B. ALL OTHER DESIGN COSTS...............................

           C. TOTAL COST (C) = (A)+(B) OR (D)+(E)..................

           D. CONTRACT.............................................

           E. IN HOUSE.............................................

4.  CONSTRUCTION START DATE (PLANNED)..............................       0000
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                     1999          27873 P           REVISION DATE: 27 N0V 1996

                              MCA (AS OF 11/27/1996 AT 07:50:53)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27873

PROJECT TITLE:      Sniper Training Field Fire Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 – GENERAL

7A GENERAL

                               NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities scope and cost breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining Communication requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.

The installation is responsible for providing information in paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

ITEM                     U/M        QUANTITY        UNIT COST      COST ($000)

7A. PRIMARY FACILITY                                                 (810)

                     1999          27873 P           REVISION DATE: 27 N0V 1996

                              MCA (AS OF 11/27/1996 AT 07:50:53)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27873

PROJECT TITLE:      Sniper Training Field Fire Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 - GENERAL

7A    GENERAL                                                         (CONT)..

Control Tower                      SF              256         394.00      101
Operation/Storage Building         SF              800          59.00       47
General Instruction Building       SF              800          66.00       53
Latrine                            SF              192          95.00       23
Ammunition Breakdown Building      SF              120          98.00       12
Bleacher Enclosure                 SF              576          36.00       21
Covered Mess                       SF              760          30.00       23
IMT Emplacement                    EA                8       4,000.00       32
SIT Emplacement                    EA               36         750.00       27
Primary & Secondary Power & Data
  Distribution Systems             LF           16,500          14.00      231
Flag Pole                          EA                1       2,370.00        2
Storm Drainage (incls headwalls)   LF              300          71.00       21
Earthwork                          CY           29,700           6.00      178
Demolition                         SF              600           3.50        2
Parking Area (Gravel)              SY              625           4.50        3
Maintenance Trails                 SY            6,560           4.50       30
Foxholes                           EA                4         890.00        4
Communications                     LS              --           --           1
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                    1999       27879 P               REVISION DATE: 27 N0V 1996

      ARMY              (AS OF 11/27/1996 AT 07:54:08)

                                       LAF=1.05

Fort Example

CONUS                                         Multipurpose MG Transition Range

                     179 10                27879                        1,650

PRIMARY FACILITY                                                        1,331

  Machgun Tran Rg                           LS      --          --     (1,330)

  Communications                            LS      --          --         (1)

SUPPORTING FACILITIES                                                     151

Electric Service                            LS      --          --        (71)

Paving, Walks, Curbs & Gutters              LS      --          --        (69)

Information Systems                         LS      --          -         (11)

ESTIMATED CONTRACT COST                                                 1,482

CONTINGENCY PERCENT  (5.00%)                                               74

SUBTOTAL                                                                1,556

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                              93

TOTAL REQUEST                                                           1,649

TOTAL REQUEST (ROUNDED)                                                 1,650

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                 (370)

Construct a Multipurpose Machine Gun Transition Range with ten lanes. Each lane
displays 18 stationary targets. Primary facilities include all construction
within the perimeter of the range complex and consists of control tower, latrine,
operation/storage building, general instruction building, ammunition breakdown
building, bleacher enclosure, covered mess, target emplacements, primary and
secondary power and data distribution system, foxholes, maintenance trails,
parking area, flag pole, site improvements, and demolition of eight wooden
buildings (960 SF). Support facilities include facilities outside the range
complex perimeter and consist of extending the access road and primary power and
communication lines approximately 3 miles. Targetry to be funded by other
appropriations (OPA).

REQUIREMENT: This project is required to provide Active Army, Reserve, and
National Guard units combat training on 0.50 caliber, M60, and Squad Automatic
Weapon (SAW) equipment.

                         99          27879 P          REVISION DATE: 27 N0V 1996

     ARMY                    MCA (AS OF 11/27/1996 AT 07:54:08)

                                       LAF=1.05

Fort Example

CONUS

Multipurpose MG Transition Range                                         27879

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting machine gun transition training exercises.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse impact on machinegun training. The units will not be able to
attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                                   JAMES Z. BLANK

                                   Lieutenant General, USA

                                   Commanding

ESTIMATED CONSTRUCTION START:             APR 1999                 INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:       OCT 1999                 INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:        APR 2000                 INDEX: 2150
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                         99          27879 P          REVISION DATE: 27 N0V 1996

     ARMY                    MCA (AS OF 11/27/1996 AT 07:54:08)

                                       LAF=1.05

Fort Example

CONUS

Multipurpose MG Transition Range                                         27879

                                                                Unit     Cost

                                            U/M     Qty         Cost    ($000)

2.A  PRIMARY FACILITY.

2.A1  GENERAL

  1.0)  17910     Machgun Tran Rg           LS      --          --     (1,330)

  2.0)            Communications            LS      --          --         (1)

2.B  SUPPORTING FACILITIES.

2.B1  Electric Service                      LS      --          --        (71)

 1)             Primary Overhead Line       MI    3.00       23,700        71

2.B4  Paving, Walks, Curbs & Gutters        LS      --          --        (69)

    1)          Gravel Access Road          MI    3.00       23,100        69

2.B7  Information Systems                   LS      --          --        (11)

    1)          Overhead Line               MI    3.00        3,600        11

                     1999          27879 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1992 AT 07:54:16)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27879

PROJECT TITLE:      Multipurpose MG Transition Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

                                 QUANTITATIVE DATA

                                     (U/M EA)

A.    TOTAL REQUIREMENT                          1

B.    EXISTING SUBSTANDARD

C.    EXISTING ADEQUATE

D.    FUNDED, NOT INVENTORY

E.    ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.    UNFUNDED PRIOR AUTHORIZATION              //////////////////////////////

G.    INCLUDED IN FY PROGRAM

H.    DEFICIENCY (A-E-F-G)                        1            1
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                     1999          27879 P           REVISION DATE: 27 N0V 1996

                              MCA (AS OF 11/27/1996 AT 07:54:16)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27879

PROJECT TITLE:      Multipurpose MG Transition Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1.  STATUS

           A. DESIGN START DATE....................................       0000

           B. PERCENT COMPLETE AS OF 15 SEP 97 DSGN YR)............        .00

           C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)...........        .00

           D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR)...........        .00

           E. CONCEPT COMPLETE DATE................................       0000

           F. DESIGN COMPLETE-DATE.................................       0000

2.  BASIS

           A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

           B. WHERE DESIGN WAS MOST RECENTLY USED:

3.  COST (TOTAL - $000)

           A. PRODUCTION OF PLANS AND SPECS........................

           B. ALL OTHER DESIGN COSTS...............................

           C. TOTAL COST (C) = (A)+(B) OR (D)+(E)..................

           D. CONTRACT.............................................

           E. IN HOUSE.............................................

4.  CONSTRUCTION START DATE (PLANNED)..............................       0000

                     1999          27879 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:54:16)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27879

PROJECT TITLE:      Multipurpose MG Transition Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 - GENERAL

7A    GENERAL

                             NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities scope and cost breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining Communication requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's

      ITEM                     U/M     QUANTITY      UNIT COST     COST ($000)

    7A.  PRIMARY FACILITIES                                         (1,330)
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                     1999          27879 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:54:16)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27879

PROJECT TITLE:      Multipurpose MG Transition Range

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 - GENERAL

7A    GENERAL                                                           (CONT)

      Control Tower                        SF        256      394.00       101
      General Instruction  Building        SF        800       66.00        53
      Operation/Storage Building           SF        800       59.00        47
      Latrine                              SF        480       71.00        34
      Ammunition Breakdown Building        SF        120       98.00        12
      Bleacher Enclosure                   SF        576       36.00        21
      Covered Mess                         SF        760       30.00        23
      Stationary Target Emplacements       EA        180    1,400.00       252
      Primary & Secondary Power & Data
        Distribution System                LF     41,000       14.00       574
      Parking Area (Gravel)                SY        470        4.50         2
      Maintenance Trails (Gravel)          SY      4,000        4.50        18
      Storm Drainage(incls headwalls)      LF        275       60.00        17
      Earthwork                            CY     23,000        7.00       161
      Demolition                           SF        960        3.50         3
      Flag Pole                            EA          1    2,370.00         2
      Foxholes                             EA         10      890.00         9
      Communications                       LS         --         --          1

                  99                27929 P               REVISION DATE: 27 N0V
1996

      ARMY          MCA (AS OF 11/27/1996 AT 07:56:34)

                                LAF=1.05

Fort Example

CONUS                                       Combat Pistol Qualification Course

                   179 28                27929                            600

PRIMARY FACILITY                                                          479

  Combt Pistol Qual Course                  LS      --          --       (478)

  Communications                            LS      --          --         (1)

SUPPORTING FACILITIES                                                      51

  Electric Service                          LS      --          --        (24)

  Paving, Walks, Curbs & Gutters            LS      --          --        (23)

  Information Systems                       LS      --          --         (4)

ESTIMATED CONTRACT COST                                                   530

CONTINGENCY PERCENT  (5.00%)                                               27

SUBTOTAL                                                                  557

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                              33

TOTAL REQUEST                                                             590

TOTAL REQUEST (ROUNDED)                                                   600

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                 (200)

Construct a Combat Pistol Range with 15 lanes to be used for instructional
training and combat pistol qualifications. Each lane is 8 meters wide and
displays 7 stationary targets from 10 to 31 meters downrange. Primary facilities
include all construction within the perimeter of the range complex and consists
of a control tower, operation/storage building, general instruction building,
latrine, ammunition breakdown building, bleacher enclosure, covered mess,
stationary target emplacements, primary and secondary power and data distribution
system, maintenance trails, parking area, flag pole, site improvements, and
demolition of four wooden buildings (1,000 SF). Support facilities include all
construction outside the perimeter of the range complex and consist of extending
the access road and primary power and communication lines approximately 1 mile.
Targetry to be funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide Active Army, Reserve, and
National Guard units with combat pistol training to improve combat readiness.
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                               99          27929 P        REVISION DATE: 27 N0V
1996

     ARMY                     MCA (AS OF 11/27/1996 AT 07:56:34)

                                        LAF=1.05

Fort Example

CONUS

Combat Pistol Qualification Course                                   27929

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting combat pistol training.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse impact on combat pistol training. Combat pistol training
proficiency will not be attained to a desirable or acceptable degree for combat
activity.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                                  JAMES Z. BLANK

                                   Lieutenant General, USA

                                   Commanding

ESTIMATED CONSTRUCTION START:          APR 1999                    INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:    OCT 1999                    INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:     APR 2000                    INDEX: 2150

                        99          27929 P           REVISION DATE: 27 N0V 1996

     ARMY                     MCA (AS OF 11/27/1996 AT 07:56:34)

                                       LAF=1.05

Fort Example

CONUS

Combat Pistol Qualification Course                                     27929

                                                              Unit       Cost

                                           U/M     Qty       Cost       ($000)

2.A  PRIMARY FACILITY.

2.A1  GENERAL.

   1.0)  17928   Combt Pistol Qual Course  LS      --          --        (478)

   2.0)          Communications            LS      --          --          (1)

2.B  SUPPORTING FACILITIES.

2.B1  Electric Service                     LS      --          --         (24)

   1)        Primary Overhead Line         MI     1.00      23,700         24

2.B4  Paving, Walks, Curbs & Gutters       LS      --          --         (23)

   1)        Gravel Access Road            MI     1.00      23,100         23

2.B7  Information Systems                  LS      --         --           (4)

   1)        Overhead Line                 MI     1.00       3,600          4
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                     1999          27929 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:56:44)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27929

PROJECT TITLE:      Combat Pistol Qualification Course

INSTALLATION:       Fort Example

LOCATION:           CONUS

                                 QUANTITATIVE DATA

                                     (U/M EA)

A.    TOTAL REQUIREMENT                           1

B.    EXISTING SUBSTANDARD

C.    EXISTING ADEQUATE

D.    FUNDED, NOT INVENTORY

E.    ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.    UNFUNDED PRIOR AUTHORIZATION             ///////////////////////////////

G.    INCLUDED IN FY PROGRAM

H.    DEFICIENCY (A-E-F-G)                        1            1

           1999           27929 P                    REVISION DATE: 27 N0V 1996

                              MCA (AS OF 10/30/1992 AT 07:56:44)

                                   LAF=1.05

DATE 27 N0V 1996                  FY 99 PROGRAM

PROJECT NUMBER:     27929

PROJECT TITLE:      Combat Pistol Qualification Course

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1.  STATUS

           A. DESIGN START DATE.....................................      0000

           B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR)............       .00

           C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR)............       .00

           D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR)............       .00

           E. CONCEPT COMPLETE DATE.................................      0000

           F. DESIGN COMPLETE-DATE..................................      0000

       2.  BASIS

           A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

           B. WHERE DESIGN WAS MOST RECENTLY USED:

3.  COST (TOTAL - $000)

           A. PRODUCTION OF PLANS AND SPECS.........................

           B. ALL OTHER DESIGN COSTS................................

           C. TOTAL COST (C) = (A)+(B) OR (D)+(E)...................

           D. CONTRACT..............................................

           E. IN HOUSE..............................................

4.  CONSTRUCTION START DATE (PLANNED)...............................      0000
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                     1999          27929 P           REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:56:44)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27929

PROJECT TITLE:      Combat Pistol Qualification Course

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 - GENERAL

7A GENERAL

                               NOTES ON THIS SAMPLE 1391

This sample DD1 391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities scope and cost breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining Communication requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.

The installation is responsible for providing information in paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

      ITEM                      U/M     QUANTITY         UNIT COST    COST ($000)

    7A.  PRIMARY FACILITIES                                                (478)

          1999            27929 P                    REVISION DATE: 27 N0V 1996

                               MCA (AS OF 11/27/1996 AT 07:56:44)

                                     LAF=1.05

DATE 27 N0V 1996                    FY 99 PROGRAM

PROJECT NUMBER:     27929

PROJECT TITLE:      Combat Pistol Qualification Course

INSTALLATION:       Fort Example

LOCATION:           CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                          (CONT)..

    Control Tower                        SF        256         394.00      101

    General Instruction Building         SF        800          66.00       53

    Operation/Storage Building           SF        800          59.00       47

    Latrine                              SF        480          77.00       37

    Ammunition Breakdown Building        SF        120          98.00       12

    Bleacher Enclosure                   SF        576          36.00       21

    Covered Mess                         SF        760          30.00       23

    Stationary Target Emplacements       EA        105         750.00       79

    Primary & Secondary Power & Data

      Distribution System                LF      3,000          14.00       42

    Flag Pole                            EA          1       2,370.00        2

    Storm Drainage (incls headwalls)     LF        175          68.00       12

    Earthwork                            CY      4,750           7.00       33

    Demolition                           SF      1,000           3.50        4

    Parking Area (Gravel)                SY        625           4.50        3

    Maintenance Trails (Gravel)          SY      2,000           4.50        9

Communications                           LS                                  1
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       99 33880 W REVISION DATE: 21 SEP 1996

MCA (AS OF 09/21/96 AT 10:42:32)

 LAF=  1.04

Fort Example

CONUS      Infantry Squad Battle Course     TEMP

                           179 26           1,300

PRIMARY FACILITY     1,098

  Infantry Squad Battle Course Ran  LS    --    --    (  1,097)

  Communications  LS    --    --    (   1)

SUPPORT FACILITIES  85

  Electric Service  LS    --    --    (  40)

  Paving, Walks, Curbs & Gutters  LS    --    --    (  39)

  Information Systems  LS    --    --    (   6)

SUBTOTAL     1,183

CONTINGENCY PERCENT (5.00%)  59

TOTAL CONTRACT COST     1,242

SUPERVISION, INSPECT & OVHD (6,00%)  75

TOTAL REQUEST     1,317

TOTAL REQUEST (ROUNDED)     1,300

INSTALLED EQUIPMENT-OTHER APPROP ( 340)

Construct an Infantry Squad Battle Course (ISBC) Range consisting of five wartime
objectives to be encountered.  Targets and structures required down range consist
of 22 stationary infantry target emplacements and 6 infantry moving target
emplacements; 6 stationary armor targets emplacements; armored moving target
emplacements; 10 mortar simulation device emplacements; 22 infantry hostile fire
simulation device emplacements; 4 machine gun bunkers; 1 observation bunker and 2
trenches.  The stationary infantry target emplacements will also accommodate the
night muzzle flash simulation devices.  Primary facilities include all
construction within the perimeter of the range complex and consist of a control
tower, latrine, operations/storage building, general instruction building,
ammunition breakdown building, bleacher enclosure, covered mess, dirt road,
parking areas, target emplacements, bunkers, trenches, helicopter pad, secondary
power and data distribution systems, communications, site improvements, and
demolition of ten wooden buildings (10,000 SF).  Heating and cooling of the
control tower will be provided by a 3-ton package unit.  Support facilities
include all construction outside the perimeter of the range complex, which
consists of extending the gravel access road, primary power, and communications
lines a distance of approximately 2 miles.  Targetry to be funded by other
appropriations(OPA).

99 33880 W REVISION DATE: 21 SEP 1996

MCA (AS OF 09/21/96 AT 10:42:32)

Fort Example--CONUS

New TEMP

Infantry Squad Battle Course

11. REQUIREMENT: 1EA ADEQUATE: 0EA SUBSTD: 0EA

PROJECT: This project is required to provide the active Army, Reserve, and
National Guard Units with a permanent facility to exercise live fire training
requirements to improve combat readiness for infantry soldiers.

REQUIREMENT: There are no existing facilities available at Fort Example capable
of supporting these training activities.

IMPACT IF NOT PROVIDED:

If this project is not provided, there will be a significant adverse effort on
the unit training.  The infantry units will not be able to attain the degree of
proficiency required for combat.

ADDITIONAL:

The installation is responsible for incorporating PAX Newsletter No. 30,
antiterrorist requirements, when completing paragraph 11.

/s/ JAMES Z. BLANK

Lieutenant General, USA

                                        Commanding

ESTIMATED CONSTRUCTION START: APRIL 1999 INDEX:  2105

ESTIMATED MIDPOINT OF CONSTRUCTION: OCTOBER 1999 INDEX:  2131

ESTIMATED CONSTRUCTION COMPLETION: APRIL 2000 INDEX:  2150
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99 33880 W REVISION DATE: 21 SEP 1996

MCA (AS OF 09/21/96 AT 10:42:32)

Fort Example--CONUS

New TEMP

Infantry Squad Battle Course

SUPPLEMENTAL DATA

A. ESTIMATED ANNUAL COST TO OPERATE PROPOSED FACILITY    ($000)

B. NUMBER OF ADDITIONAL PERSONNEL NECESSARY TO CARRY

     OUT THE FUNCTION OF THE PROPOSED FACILITY . . . . .      (PEOPLE)

C. ESTIMATED LIFE-CYCLE COST TO OPERATE AND MAINTAIN

THE DESIRED FACILITY . . . . . . . . . . . . . . .          ($000)

D. ESTIMATED LIFE-CYCLE COST TO OPERATE AND MAINTAIN

THE EXISTING FACILITY IF NEW FACILITY IS A

REPLACEMENT . . . . . . . . . . . . . . . . . . . .         ($000)

E. PLANNING AND DESIGN DATA (ESTIMATE)1. STATUS

a. DESIGN START DATE . . . . . . . . . . . . .

b. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).

c. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).

d. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).

e. CONCEPT COMPLETE DATE . . . . . . . . . . .

f. DESIGN COMPLETE DATE . . . . . . . . . . . .

          99 33880 W REVISION DATE: 21 SEP 1996

MCA (AS OF 09/21/96 AT 10:42:32)

Fort Example--CONUS

CONUS

New TEMP

Infantry Squad Battle Course

SUPPLEMENTAL DATA (CONT)

2. BASIS

a. STANDARD OF DEFINITIVE DESIGN YES NO

b. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

a. PRODUCTION OF PLANS AND SPECS. . . . . . .

b. ALL OTHER DESIGN COSTS . . . . . . . . . . .

c. TOTAL COST (c) = (a)+(e) . . . . . . . . . .

d. CONTRACT . . . . . . . . . . . . . . . . . .

e. IN HOUSE . . . . . . . . . . . . . . . . . .

4. CONSTRUCTION START DATE (PLANNED). . . . . . . .

QUANTITATIVE DATA (U/M EA)

A. TOTAL REQUIREMENT 1

B. EXISTING SUBSTANDARD 0

C. EXISTING ADEQUATE 0

D. FUNDED, NOT INVENTORY

E. ADEQUATE ASSETS (C + D) 0

/////////////////////////////////////////////////////AUTHORIZED FUNDED

F. UNFUNDED PRIOR AUTHORIZATION     //////////////

G. INCLUDED IN FY PROGRAM

H. DEFICIENCY (A-E-F-G) 1     1D1.
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99 33880 W REVISION DATE: 21 SEP 1996

MCA (AS OF 09/21/96 AT 10:42:32)

DATE 23 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Infantry Squad Battle Course Rng

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

NOTES ON THIS SAMPLE 1391

This sample DD1391 has been revised in accordance with current PAX Newsletter No.
16, "DD1391 Preparation Guidance."  The front section has been made into an
executive summary by moving the Primary Facilities scope and cost breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD1391's.  PAX Newsletter No. 34 should be used for
determining Communication requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for Anti-terrorist measures when completing Paragraph D1 of
DD Form 1391.

             99 33880 W REVISION DATE: 21 SEP 96
MCA (AS OF 09/21/96 AT 10:42:32)  Fort Example--CONUS
CONUS New TEMP
Infantry Squad Battle Course
The installation is responsible for providing information in Paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD1391's.

ITEM         U/M     QTY UNIT COST    COST($000)

Primary Facilities   (1,097)
  Control Tower    SF     256      394.00    101
  General Instruction Bldg SF 800   66.00 53
  Operations/Storage Building SF 800   50.00 40
  Latrine SF 240   95.00 23
  Ammunition Breakdown Building SF 120   98.00 12
  Bleacher Enclosure SF 576   36.00 21
  Covered Mess SF 760   30.00 23
  Primary & Secondary Power & Data
    Transformers EA   3    2,000.00  6
  Panels EA   3    1,780.00  5
  Underground Secondary LF 16,400    1.73  28
  Data Cable LF 16,400    0.65 11
  Cable Junction Boxes EA     45    1,150.00     52
  Data Breakout Box EA   1    1,930.00  2
  Trench & Backfill LF 19,680       0.94 39
  Armor Moving Target EA   1  150,000.00    150
  Stationary Armor Target Emplacements EA   6    5,300.00 32
  Stationary Infantry Target Empla EA  22   750.00 17
  Machine gun Bunker EA   4   12,000.00 48
  Observation Bunker EA   1   15,000.00 15
  Infantry Moving Target Emplacements EA   6    4,000.00 24
  Inf Hostile Fire Sim Empl EA  22   450.00 10
  Mortar Sim Device Emplacements EA  10   650.00  7
  Trenches (w/timber walls,
    french drain) EA       32,000.00 64
  Parking Area SY 750     3.50  3
  Gravel Road SY 10,300     3.50 36
  Storm Drainage
    (Incls Headwalls) LF 725    25.00 18
  Earthwork    CY 35,000     6.00 210
  Demolition SF 10,000     3.00  30
  PA System, Speaker
    Post and Wiring LS --    --   15
  Flag Pole    EA   1    2,000.00   2
  Communications LS --    --    1
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99 33880 W REVISION DATE:21 SEP 96

MCA (AS OF 09/21/96 AT 10:42:32) 09 SEP 96Fort Example--CONUS

CONUS New TEMP

Infantry Squad Battle Course

                                                      UNIT

9.B  Supporting Facilities   U/M   QTY  COST  COST

9.B1  Electric Service LS - - (  40)

 1)  Primary Overhead Line MI 2 20,000    40

9.B4  Paving, Walks, Curbs & Gutters LS - - (  39)

 1)  Gravel Access Road MI 2 19,500    39

9.B7  Communication LS - - (   6)

 1)  Overhead Line MI 2  3,000     6

                        99          00000 P                    DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1996 AT 14:00:00)

                                  LAF=1.05

Fort Example

CONUS                                       Infantry Platoon Battle Course

                         179 26          00000                          1,950

PRIMARY FACILITY                                                        1,532

 INFANTRY PLATOON BATTLE COURSE RNG              LS     --       --    (1,531)

 Communications                                  LS     --       --        (1)

SUPPORTING FACILITIES                                                      202

 Electric Service                                 LS     --      --       (95)

 Paving, Walks, Curbs & Gutters                   LS     --      --       (93)

 Information Systems                              LS     --      --       (14)

ESTIMATED CONTRACT COST                                                  1,734

CONTINGENCY PERCENT  (5.00%)                                                86

SUBTOTAL                                                                 1,820

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)                              110

TOTAL REQUEST                                                            1,930

TOTAL REQUEST (ROUNDED)                                                  1,950

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                                 (640)

Construct an Infantry Platoon Battle Course (IPBC) Range consisting of 6 wartime
objectives. Targets and structures required downrange are 43 SIT emplacements, 14
IMT emplacements, 6 SAT emplacements, 1 AMTC emplacement, 8 MSD emplacements, 43
IHFS device emplacements, 9 machinegun bunkers, 1 assault/defend house, 1 trench,
and 1 misfire pit. The SIT emplacements will also accommodate the NMFS devices.
Primary facilities include all construction within the perimeter of the range
complex and consist of control tower, latrine, general instruction building,
operations/storage building, ammunition breakdown building, bleacher enclosure,
covered mess, maintenance trails, parking areas, target emplacements, bunkers,
trenches, helicopter pad, secondary power and data distribution systems,
communications, site improvements, and demolition of 10 wooden buildings (15,000
SF). Heating and cooling of the control tower will be provided by a 3-ton package
unit. Support facilities include all construction outside the perimeter of the
range complex, which consists of extending the access road and the primary power
and communications lines a distance of approximately 2 miles. Targetry to be
funded by other appropriations (OPA).

REQUIREMENT: This project is required to provide the Active Army, Reserve, and
National Guard units with a permanent facility to exercise all live fire training
requirements to improve combat readiness for infantry soldiers.
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                        99            00000 P                  DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1996 AT 14:00:00)

                                  LAF=1.05

Fort Example

CONUS

Infantry Platoon Battle Course Rng                                       00000

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, there will be a
significant adverse effect on the unit training. The infantry units will not be
able to attain the degree of proficiency required for combat.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No.
30 antiterrorist requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                              Lieutenant General, USA

                              Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150

                       99             00000 P                  DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1996 AT 14:00:00)

                                    LAF=1.05

Fort Example

CONUS

Infantry Platoon Battle Course Rng                                    00000

                                                                 Unit    Cost

                                                  U/M    Qty     Cost   ($000)
2.A PRIMARY FACILITY.

2.A1 GENERAL.

  1.0)          Infantry Platoon Battle Course   LS     --       --    (1,530)

  2.0)          Communications                   LS     --       --        (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service                          LS     --       --       (95)

   1)           (Primary Overhead Line)          MI    4.00     23,720     95

 2.B4  Paving, Walks, Curbs & Gutters            LS     --       --       (93)

   1)           (Gravel Access Road)             MI    4.00     23,120     93

 2.B7  Information Systems                       LS     --       --       (14)

   1)           (Overhead Line)                  MI    4.00      3,600     14
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                        99          00000 P                   DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1996 AT 14:00:00)

                              LAF=1.05

DATE 23 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Infantry Platoon Battle Course Rng

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT 1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION ////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G) 1 1

                         99          00000 P                   DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1992 AT 14:00:00)

                              LAF=1.05

DATE 23 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Infantry Platoon Battle Course Rng

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........  .00

         E. CONCEPT COMPLETE DATE.............................. 0000

         F. DESIGN COMPLETE-DATE............................... 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:      3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS......................

         B. ALL OTHER DESIGN COSTS.............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)................

         D. CONTRACT...........................................

         E. IN HOUSE...........................................

4. CONSTRUCTION START DATE (PLANNED)........................... 0000



CEHNC 1110-1-23 Sample DD Forms 1391

d:\rangeone\final\12app-b.doc—March 1998 B-53

                         99          00000 P                   DATE: 23 NOV 1996

    ARMY                    MCA (AS OF 11/23/1996 AT 14:00:00)

                              LAF=1.05

DATE 23 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Infantry Platoon Battle Course Rng

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter
No. 16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or
Special Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's.  PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter
No. 30 requirements for antiterrorist measures when completing paragraph D1 of DD
Form 1391.The installation is responsible for providing information in paragraph
D6 on the acquisition schedule of installed equipment (targetry systems) which is
funded by other appropriations.

Project justification for range modernization should address the economic
solutions, improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used
as a basis for preparation of actual DD 1391's.

     ITEM                       U/M    QUANTITY      UNIT COST     COST ($000)

     7A. PRIMARY FACILITIES                                         (1,531

     Control Tower              SF        256       394.00        101

     General Instruction Bldg   SF        800        66.00         53

     Operations/Storage Bldg    SF        800        59.00         47

     Latrine                    SF        240        95.00         23

     Ammo Breakdown Bldg        SF        120        98.00         12

     Bleacher Enclosure         SF        576        36.00         21

     Covered Mess               SF        760        30.00         23

ARMY                MCA (AS OF 11/23/1996 AT 14:00:00)     DATE: 23 NOV 1996

                              LAF=1.05

DATE 23 NOV 1996              FY 99 PROGRAM

PROJECT NUMBER:  00000

PROJECT TITLE:   Infantry Platoon Battle Course Rng

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

      Primary & Secondary
       Power Transformers         EA         4     2,000.00           8
      Panels                      EA         5     1,788.00           9
      Underground Secondary       LF    45,100         1.73          78
      Data Cable                  LF    45,100         0.65          29
      Cable Junction Boxes        EA        72     1,150.00          83
      Data Breakout Box           EA         3     1,930.00           6
      Trench & Backfill           LF    38,000         2.00          76
      Armor Moving Target         EA         1   150,000.00         150
      SAT Emplacements            EA         6     5,300.00          32
      SIT Emplacements            EA        43       750.00          33
      Machinegun Bunker           EA         9    12,000.00         108
      IMT Emplacements            EA        14     4,000.00          56
      IHFS Emplacements           EA        43       450.00          19
      MSD Emplacements            EA         8       650.00           5
      Assault/Defend House        SF       768        25.00          19
      Trench (w/timber walls,
        French drain)             EA         1    32,000.00          32
      Misfire Pit                 EA         1     2,370.00           2
      Parking Area                SY       750         4.50           3
      Maintenance Trails
        (Gravel)                  SY    10,300         4.50          46
      Helipad                     SY     1,111        35.00          39
      Storm Drainage
        (incls headwalls)         LF       725        30.00          22
      Earthwork                   CY    50,000         7.00         350
      Demolition                  SF    15,000         1.50          23
      PA System, Speaker,
        Post, and Wiring          LS       --           --           20
      Flag Pole                   EA         1     2,370.00           2
      Communications              LS       --           --            1
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                         99            27766 P          REVISION DATE: 24 SEP 1996

    ARMY                    MCA (AS OF 09/24/1996 AT 14:29:25)

                                 LAF=1.05

 Fort Example

 CONUS                                       MOUT Training Complex

179 23 27766       5,100

PRIMARY FACILITY                       4,408

 MOUT TRAINING COMPLEX  LS --    --   (4,407)

 Communications                                    LS   --    --       (1)

SUPPORTING FACILITIES                                               174

 Electric Service                                  LS   --  --     (66)

 Paving, Walks, Curbs & Gutters                    LS   --  --   (94)

 Information Systems                               LS   --  -       (14)

ESTIMATED CONTRACT COST                                             4,582

CONTINGENCY PERCENT  (5.00%)                                              229

SUBTOTAL                                                            4,811

SUPERVISION, INSPECTION & OVERHEAD    (6.00%)             289

TOTAL REQUEST                                                  5,100

TOTAL REQUEST (ROUNDED)                                              5,100

INSTALLED EQUIPMENT-OTHER APPROPRIATIONS                               (36)

Construct a Military Operations On Urbanized Terrain (MOUT) Training Complex
consisting of a nonlive-fire company training facility (CTF) and a live-fire MOUT
Assault Course (MAC). The CTF and MAC will be separated in order to permit
concurrent use of each facility. Primary facilities include all construction within
the boundary of each training complex. For the CTF, the primary facilities consist
of 32 buildings (16 intact and 16 rubbled to varying degrees) of concrete masonry
unit construction, with streets, parking, a bridge, underground sewer network, and
other features required to simulate an urban setting, as well as a latrine, site
improvements, and storm drainage. Only one building will be wired for electrical
power. The primary facilities of the MAC include an urban defense building (with
basement), an underground trainer, and six live-fire training stations with
structures of sacrificial materials, plus secondary power, communications, service
roads, parking, latrine, site improvements, and storm drainage. Primary facility
construction also includes the demolition of three wooden buildings (3,000 SF).
Support facilities include all construction outside the perimeter of the training
complexes, which consists of 4 miles (2.5 for MAC and 1.5 for the CTF) of access
road and the primary power and communications lines. A scale model of the MOUT is to
be provided to aid training. Targetry will be funded by other appropriations (OPA).
Scale model may be funded by construction funds or other appropriations.

                           99          27766 P           REVISION DATE: 24 SEP 1996

    ARMY                    MCA (AS OF 09/24/1996 AT 14:29:25)

                                 LAF=1.05

Fort Example

CONUS

MOUT Training Complex                                            27766

REQUIREMENT: This project is required to provide facilities for training the Active
Army, Reserve, and National Guard units in tactics and techniques required for MOUT
operations under simulated combat conditions. Both a CTF and MAC are necessary for
individual and small unit training, since MOUT operations are characterized by semi-
independent action by small units to accomplish the methodical clearance of assigned
zones in urban areas.

CURRENT SITUATION: There are no existing facilities available at Fort Example
capable of supporting these training activities.

IMPACT IF NOT PROVIDED: If this project is not provided, it will be impossible for
assigned units to acquire and maintain the proficiency required for combat units in
an urban environment. That proficiency for combat can only result from realistic
training under simulated combat conditions.

ADDITIONAL: The installation is responsible for incorporating PAX Newsletter No. 30
antiterrorist requirements when completing paragraph 11.

                          /S/ JAMES Z. BLANK

                              Lieutenant General, USA

                              Commanding

ESTIMATED CONSTRUCTION START:           APR 1999                   INDEX: 2105

ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 1999                   INDEX: 2131

ESTIMATED CONSTRUCTION COMPLETION:      APR 2000                   INDEX: 2150
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                        99          27766 P           REVISION DATE: 24 SEP 1996

    ARMY                    MCA (AS OF 09/24/1996 AT 14:29:25)

                                 LAF=1.05

 Fort Example

 CONUSMOUT Training Complex                                            27766

                                                                 Unit      Cost

                                                  U/M    Qty     Cost     ($000)

2.A PRIMARY FACILITY.

2.A1 GENERAL.

  1.0)          MOUT TRAINING COMPLEX             LS     --       --     (4,407)

  2.0)          Communications                    LS     --       --         (1)

2.B SUPPORTING FACILITIES.

2.B1  Electric Service                            LS     --       --        (66)

   1)           Primary Overhead Line (CTF)       MI    1.50     24,000      36

   2)           Primary Overhead Line (MAC)       MI    2.50     12,000      30

 2.B4  Paving, Walks, Curbs & Gutters             LS     --       --        (94)

   1)           (Gravel Access Road)              MI    4.00     23,400      94

 2.B7  Information Systems                        LS     --       --        (14)

   1)           (Overhead Line)                   MI    4.00      3,600      14

                      1999          27766 P           REVISION DATE: 24 SEP 1996

                          MCA (AS OF 09/24/1996 AT 14:29:40)
LAF=1.05

DATE 24 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  27766

PROJECT TITLE:   MOUT Training Complex

INSTALLATION:    Fort Example

LOCATION:        CONUS

                           QUANTITATIVE DATA

                               (U/M EA)

A.   TOTAL REQUIREMENT 1

B.   EXISTING SUBSTANDARD

C.   EXISTING ADEQUATE

D.   FUNDED, NOT INVENTORY

E.   ADEQUATE ASSETS

////////////////////////////////////////AUTHORIZED      FUNDED

F.   UNFUNDED PRIOR AUTHORIZATION ////////////////////////

G.   INCLUDED IN FY PROGRAM

H.   DEFICIENCY (A-E-F-G) 1 1
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                     1999          27766 P             REVISION DATE: 24 SEP 1996

                            MCA (AS OF 09/24/1996 AT 14:29:40)

                              LAF=1.05

DATE 24 SEP 1996              FY 99 PROGRAM PROJECT

NUMBER:  27766

PROJECT TITLE:   MOUT Training Complex

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 6 - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS

         A. DESIGN START DATE.................................. 0000

         B. PERCENT COMPLETE AS OF 15 SEP 97 (DSGN YR).........  .00

         C. PERCENT COMPLETE AS OF 01 JAN 98 (BDGT YR).........  .00

         D. PERCENT COMPLETE AS OF 01 OCT 98 (PROG YR).........  .00

         E. CONCEPT COMPLETE DATE.............................. 0000

         F. DESIGN COMPLETE-DATE............................... 0000

2. BASIS

         A. STANDARD OR DEFINITIVE DESIGN (YES/NO)

         B. WHERE DESIGN WAS MOST RECENTLY USED:

3. COST (TOTAL - $000)

         A. PRODUCTION OF PLANS AND SPECS......................

         B. ALL OTHER DESIGN COSTS.............................

         C. TOTAL COST (C) = (A)+(B) OR (D)+(E)................

         D. CONTRACT...........................................

         E. IN HOUSE...........................................

4. CONSTRUCTION START DATE (PLANNED)........................... 0000

                       1999          27766 P           REVISION DATE: 24 SEP 1996

                              MCA (AS OF 09/24/1991 AT 14:29:40)

                                 LAF=1.05

DATE 24 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  27766

PROJECT TITLE:   MOUT Training Complex

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A GENERAL

                          NOTES ON THIS SAMPLE 1391

This sample DD 1391 has been revised in accordance with current PAX Newsletter No.
16, "DD 1391 Preparation Guidance." The front section has been made into an
executive summary by moving the Primary Facilities Scope and Cost Breakdown to
paragraph D1 and moving certain technical data to the Justification and/or Special
Requirements paragraphs designated in AR 415-15.

PAX Newsletter No. 16 should be used as a guide by everyone involved in the
preparation and review of DD 1391's. PAX Newsletter No. 34 should be used for
determining communications requirements.

This range has been reviewed and approved by the installation and MACOM safety
offices.  The installation will be responsible for incorporating PAX Newsletter No.
30 requirements for antiterrorist measures when completing paragraph D1 of DD Form
1391.

The installation is responsible for providing information in paragraph D6 on the
acquisition schedule of installed equipment (targetry systems) which is funded by
other appropriations.

Project justification for range modernization should address the economic solutions,
improvements in safety, efficiency, and quality of training.

Portions of the scope and all cost data are examples only and should not be used as
a basis for preparation of actual DD 1391's.

     ITEM                       U/M    QUANTITY      UNIT COST     COST ($000)

      7A. PRIMARY FACILITY                                           (4,408)
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                     1999          27766 P             REVISION DATE: 24 SEP 1996

                            MCA (AS OF 09/24/1996 AT 14:29:40)

                                 LAF=1.05

DATE 24 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  27766

PROJECT TITLE:   MOUT Training Complex

INSTALLATION:    Fort Example

LOCATION:        CONUS

SECTION 7 - GENERAL

7A   GENERAL                                                       (CONT)..

     COMPANY COLLECTIVE TRAINING FACILITY

     Intact Structures:
       Hotel                      SF     9,408        34.00        320
       Apartment Building         SF     7,680        34.00        261
       Office Building (2)        SF     8,960        30.00        269
       Business/Residential (2)   SF     9,216        30.00        277
       Townhouse (2)              SF    12,800        43.00        550
       School                     SF     8,240        30.00        247
       Bank                       SF     1,152        28.00         32
       Vehicle Service Station    SF     1,664        34.00         57
       Warehouse                  SF     4,150        30.00        125
       Residential (4)            SF     4,100        34.00        139

Rubble Structures:
       City Hall                  SF     4,704        31.00        146
       Apartment Building (2)     SF     3,840        31.00        119
       Office Building            SF     2,240        29.00         65
       Business/Residential (2)   SF     4,608        29.00        134
       Townhouse (2)              SF     5,800        38.00        220
       School                     SF     4,320        28.00        121
       Retail Store               SF       576        25.00         14
       Vehicle Service Station    SF       832        31.00         26
       Warehouse                  SF     2,075        28.00         58
       Residential (4)            SF     2,050        31.00         64

Other Structure
       Bridge                     LS       --          --           68
       Urban Street               LS       --          --          128
       Underground Sewer System   LS       --          --           95
       Partial Basements (4)      SF     4,200        36.00        151
       Latrine                    SF       192        96.00         18

                        99            27766 P           REVISION DATE: 24 SEP 1996

    ARMY                    MCA (AS OF 09/24/1996 AT 14:32:37)

                                 LAF=1.05

DATE 24 SEP 1996              FY 99 PROGRAM

PROJECT NUMBER:  27766

PROJECT TITLE:   MOUT Training Complex

INSTALLATION:    Fort Example

LOCATION:        CONUS

7A  GENERAL                                                   (CONT)..

     MOUT ASSAULT COURSE (MAC)

       Vault and Flight           LS       --           --           5
       Clearing Techniques Bldg.  LS       --           --          14
       Grenadier Gunnery          LS       --           --           5
       Destiny Doorway            LS       --           --           8
       Dodge City                 LS       --           --          14
       Urban Defense Bldg
         (with basement)          SF     4,608         42.00       192
       Underground Trainer        LS       --           --          42
       Grenade House              SF     2,780         28.00        78
       Latrine                    SF       192         96.00        18
       Target System Wiring       LS       --           --          24
       Service Road               CY    10,100         17.00       172
       Storm Drainage
         (incls headwalls)        LF       600         54.00        32
       Earthwork                  CY    12,000          7.00        84
       Demolition                 SF     3,000          4.00        12
       Parking Area (Gravel)      SY       550          6.00         3
       Communications             LS       --           --           1
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